

CIOB CONTRACT

FOR USE WITH COMPLEX PROJECTS

5 GENERAL INDEX

FIRST EDITION 2013



DOCUMENTATION

In addition to this document No.5, General Index,¹ the Contract comprises:

- Document No. 1 Agreement ²
- Document No. 2 Conditions
- Document No. 3 Appendices

Also available with the Contract is

- Document No. 4 User's Notes, detailed guidance on the use of the Contract

NAMING

The contract is formally called the "CIOB Contract for use with Complex Projects, First Edition 2013." However, it may also be referred to as the "Complex Projects Contract 2013", or simply, "CPC 2013". It is referred to within the Contract Documents as the "Contract".

GRAPHIC DESIGN

Concept, design and artwork by Thompson Graphics
Email: davidthompson216@btinternet.com

COPYRIGHT AND PUBLISHING

Published 2013 by The Chartered Institute of Building, Englemere, Kings Ride, Ascot, Berkshire, SL5 7TB
Registered Charity No. (England and Wales) 280795; (Scotland) SC041725.

All rights reserved. No part of this publication may be reproduced, stored in a retrieval system, or transmitted, in any form or by any means, electronic, mechanical, photocopying, recording or otherwise, except in accordance with the provisions of the Copyright, Design and Patents Act 1988, without prior written permission of the publisher. The Chartered Institute of Building, CIOB and the Lion Logo are registered trademarks of the Institute.

USING THE INDEX

This is an index to

- Document No. 1 Agreement
- Document No. 2 Conditions
- Document No. 3 Appendices
- Document No. 4 User Notes

The index may be printed or maintained and searched electronically, as the user requires.

References in the Conditions and in Appendices D, E, F and G are in black text and are references to clause numbers.

References in the Agreement, Appendices A, B and C and the User Notes are in blue and are references to page numbers.

© The Chartered Institute of Building 2013.

¹ The general index is available for download, free of charge from
<http://www.ciob.org.uk/sites/ciob.org.uk/files/cpc-index.pdf>

² The standard Contract Agreement is available for download, free of charge and in editable format, from
http://www.ciob.org.uk/sites/ciob.org.uk/files/cpc_contract_agreement.pdf

Subject	Conditions	Agreement	Appendices	User Notes
Acceleration				
meaning of	45			58
in relation to				
avoidance of occurrence of Event	37.3, 45			58
change of resources	45.1.3			
compensation	45.4			58
consultation	45.1			62
default	46.2			22
early completion	45.3			58
extension of time	40.2.2			62
failure to comply	46.2			22, 59
Liquidated Delay Damages (See Liquidated Delay Damages)				
mitigation	40.2.2			58
objection to instruction	46.1			76-78
practicality	45.2			58
re-scheduling	45.1.2			58
use of float	45.1.4, 27.5			54
use of time contingency	22.1.2, 45.1.1			54
acceptance (See approval and deemed acceptance)				
access				
in relation to				
commencement	5.5			17
condition	17.1			12
obligation to start	5.5			17
restrictions	17.3			13
Site	5.4			17
Access Date				
identity of	5.4, 5.5		B17	17
meaning of	5.4, 5.5		A4	17
accident not reported				
duty to investigate	15.10			
Activity				
duration of				
high density	26.6.4, 34.1.4		D5.a, D6	30
low density			D5.c	30
medium density			D5.b	30
identity of	26.6		D3, D4	53
meaning of	26.6, 28.1, 28.8		A4	53
value of				
high density	28.3			
low density	28.2			
medium density	28.2			
in relation to				
actual duration	32.1, 40.1.3, 40.3, 33.2.1, 33.2.2, 33.4			50,51
Bill of Quantities				36, 37, 38
Contractor Pricing Document	28.1, 28.8			37
Current Value	54.2.1, 54.2.2			51
incomplete work	57.2.2.3			
non-compliant work	54.2.2, 57.2.2.6			
Predicted Cost	28.7, 53.2			20, 51, 55, 63, 65-66
sequence			D3	21, 51
work by others	53.2.1			
work not carried out	54.2.1, 57.2.2.6			
Working Schedule	26		D3.a	53
Predicted Cost	28.7			
Activity data field				
project specific			D10	56
standard			D11	56
in relation to				
Contractor Event			D11.k	56
cost account			D11.i	56
Design Contributor			D11.a	56
Design Element			D11.g	56
Event			D11.j	56
level			D11.e	56
Milestone			D11.b	56
Section			D11.c	56
subsection			D11.d	56
trade			D11.h	56
zone			D11.f	56

Subject	Conditions	Agreement	Appendices	User Notes
Activity description				
in relation to				
Progress Records	32.2		E6.a.i	31
Working Schedule	26.2		D11	30, 49-50
Activity duration				
in relation to				
high density scheduling			D5.a, D6	21, 30, 37, 50, 51,53
low density scheduling			D5.c	30, 50, 52
medium density scheduling			D5.b	21, 30, 53
Activity ID				
identity of			D11	
meaning of			A4	
in relation to				
Key Date				18
Progress Records			E6.a.ii	31
Working Schedule			D11	56
Activity value				
in relation to				
error	28.8			
high density scheduling	28.3		D3.g	38, 44, 65
low density scheduling	28.2		D3.g	38, 44, 65
medium density scheduling	28.2		D3.g	38, 44, 65
Working Schedule	28.9		D3.g	38, 44, 65
actual				
Activity finish	33.1.2		E6.a.iv	50, 56
Activity start	33.1.1		E6.a.iii	50, 56
Key Date	33.1.3			18, 50, 65
logic	33.4			50, 56
Milestone	33.1.3			18, 31, 50, 53, 56
productivity	33.1			50, 56
quantity of work done	33.1.1.3		E6.a.v	65
resources	32, 33.1.1.2, 33.1.2.2, 33.4.3		D3.f	50, 56
value of Activity	33.1.1.4, 33.1.2.3, 33.4.4			50,56
value of Level of Effort	33.1.4, 33.4.6, 38.2.4, 39.2.4, 53.2.3, 54.2.2			39 ,40, 50, 53, 64
value of work done	33.1.1.4		E6.a.vi	65
adjudication				
dispute resolution mechanism	66.7		B24	28, 76, 79
rules				
identity of	66.7		B24	28-29
in relation to				
appointment of adjudicator	66.8			29, 79
conclusive	66.5			79
decision	66.9			76, 79
deemed agreement	66.5			76-78
dispute arising	66.2			76, 79
expert evidence	65.11			28, 76-78
Local Law	66.7			79
measurement	66.5			
notice	66.10			
powers of Adjudicator	66.5			28-29
privacy	66.6			76
referral	66.7			76, 79
rules	66.7			28, 79
adjudicator				
identity of	66.8		B24	29, 79
Advance Payment Bond				
identity of	30.2		B20	
meaning of	30.2		A4	
agreement (See deemed agreement)				
ambiguity				
in relation to				
BIM (See Building Information Modelling)				
Contract Document	3.5			10
Contractor Design	3.7.2, 10.8			70
correction	3.7			10
Local Law	3.5			10

Subject	Conditions	Agreement	Appendices	User Notes
priority of documents	3.7.1			10
ambulance	15.9			
antiquities (See findings)				
Appendices				
in relation to				
Building Information Modelling	11.1, 11.2.1		C	29-30
Contract Data	2.3, 4.2, 5.6, 5.7, 10.4, 11.1.4, 20.1, 30.1, 30.2, 32.2, 33.1, 34.1, 35.2, 46.2, 50.1, 50.2, 50.3, 50.4, 51.4, 52.1, 52.4, 53.1, 54.1, 59.3.1, 59.4.1, 60.1, 62.1.7, 65.5, 66.7, 66.8, 66.11, 66.12		B	15-29
Contract Document		5		14-33
definitions	1.1			14
Event	64.1.2		F	32-33
Issue Resolution	65.6		G	33
priority of Contract Documents	3.3.4			10
Progress Records	32.1, 32.2, 32.3		E	31-32
Working Schedule	26.1, 26.2, 28.2, 28.3		D	30-31
Appointing Body				
identity of			B23	28
meaning of			A4	27, 28
in relation to				
adjudicator appointment			B23	28, 29, 79
arbitrator appointment			B23	29, 80
expert appointment			B23	27, 28, 78
apportionment (See concurrency)				
approval				
by Contractor	5.10			
in Progress Records	9.5.6, 9.5.9			
in Working Schedule	8.1.1, 9.1			
record of	57.4.2			
request for	8.4, 9.2		E6.c, E6.d	31-32
status of	8.4, 9.2		D3.i.iii, D3.j.iii	68-69
supply of	8.4, 9.2			
in relation to				
amendment of construction working method	13.4			
amendment of Subcontract Conditions	19.5			
assignment	19.1			
carrying out the Works	18.1.1, 18.2			
communication	4.1			
Contractor Design	10.9, 10.10			
Contractor obligations	5.16			
Contractor Plant	16.15			
Event Fragnet	38.2.1			
guarantor	30.3			
occupation	18.1.2, 18.2			
samples	15.13			
Site development	18.1.2, 18.2			
subcontracting	19.2			
submittals	9			
Working Schedule	35.1			
approximate quantities				
in relation to				
Event			F7	37
arbitration				
rules				
identity of	66.11		B24	29, 79
in relation to				
appointment of arbitrator	66.12			28, 29, 76, 80
Consenting Party	66.13, 66.14			80
consolidation of disputes	66.14, 66.15			13, 80, 81
deemed agreement	66.5			
finality	66.11			80
joinder of parties	66.14			13, 80, 81
law	66.11			

Subject	Conditions	Agreement	Appendices	User Notes
measurement	66.5			
powers of Arbitrator	66.5 29			
privacy	66.6 76			79-81
procedural law	66.11			
arbitrator				
identity of	66.12		B24	28, 29, 80
archaeological remains (See findings)				
artefacts (See findings)				
articles found in existing structures (See findings)				
articles found on access to Site (See findings)				
articles found on right of way (See findings)				
articles found on Site (See findings)				
articles of antiquity (See findings)				
articles of value (See findings)				
as-built but-for (See collapsed as-built analysis)				
as-built Contractor Design				
publication of	10.14.2			47
as-built Drawings				
publication of	10.14.2			47
as-built Working Schedule				
publication of	33.4, 33.7			47
in relation to				
compensation	39.3.1			47
extension of time	38.7.1			47
non-compliant work	13.8, 15.7.3.2.2, 25.2			47
Progress Records	33.1			47
Substantial Completion	33.4			47
updated Working Schedule	33.4			47
assignment				
in relation to				
approval of assignment	19.1			
security of finance	19.1			
investigation report				68
termination (See termination)				
attendance at tests	16.3			73
audit	35			8, 22, 45, 52
Auditor				
identity of			B23	28, 45
meaning of	35		A4	
in relation to				
CIOB Guide	35.3			8, 45, 52, 59
construction method	35.2.2			
consultation with Project Time Manager	35.1			
Design Execution Plan	35.2.1			
good practice	35.4			
Progress Records	35.2.5			45, 52
supplementary information	35.2.6			
Working Schedule	35.1, 35.2.3, 35.5			8, 22, 45, 52
Authorised Representative				
Contractor				
authority	14.1			13
identity of	14.1	2		
meaning of	14.1		A6	
objection to appointment of	14.1			
replacement of	14.1			
unable to act	14.1			
Employer				
authority	14.2			13
identity of	14.2 2			
meaning of	14.2		A6	
replacement of	14.2			
unable to act	14.2			
in relation to				
Issue Resolution (See Issue Resolution)				
award (See extension of time)				
Base Date				
identity of	53.1		B22	
meaning of	53.1		A4	26
in relation to				
arbitration rules				29
Contractor Pricing Document	53.2.7			26
fluctuations	53.2.7			26

Subject	Conditions	Agreement	Appendices	User Notes
Liquidated Delay Damages (See Liquidated Delay Damages)				
Predicted Cost	53.2.7			26
statutory instrument	2.4.5			26
subordinate legislation	2.4.5			26
benchmarking	21.4			51, 57
Bill of Quantities				
identity of	3.3.8	5		36-38
meaning of			A4	36-38
in relation to				
Activity				36, 37, 38
Contract Document	3.3.8	5		36-38
Contractor Pricing Document				36-38
priority of Contract Documents	3.3.8			
Partial Possession	51.2.2			
Sectional Completion (See Section)				
Specification			34	
BIM (See Building Information Modelling)				
Bond				
Advance Payment	30.2			23
Performance Bond (See Special Conditions)				23
Retention	52.4			23
breach of Contract				
in relation to				
Event			F15	
Building Information Modelling	11		A4	29-30, 71-72
identity of		5		
Federated Model				
identity	3.3.5	5		71-72
meaning of			A9	36, 71
Model				
identity		5		29-30, 71-72
meaning of			A11	71
Protocol				
identity of	11.1.4		B18	19, 30, 35, 45, 71
meaning of	11.1.4		A4	19, 30, 35, 45, 71
in relation to				
ambiguity	11.2.4			
analysis	11.1.3			
approval of Model	11.3.5			
archiving	11.3.7			70
as-built Model	11.2.2, 11.3.6			
clash	11.2.4			
Common Data Environment	11.3.2			45, 70
conflict	11.2.4			
construction	11.1.3			
Contract Document	3.3.5	5		9
coordination of design	11.3.1			71
copyright	11.2, 11.3			
Data Security Manager	11.1.4			45
default specification	11.1.3, 11.1.5		C	29-30, 71-72
design coordination	11.2.4, 11.3.1			44, 71
Design Execution Plan	11.3.1			71
Design Level of Development	11.1.4, 11.1.5, 11.3.7		C25, C26, C27	29-30, 71-72
dimensions	3.4.1			
error	11.2.4			
Event			F8, F9	
extraction of information	3.3.5, 11.1.2, 11.1.3, 11.2, 11.3, 11.3.4			
File Transfer Protocol	11.3.2			45
high density			C27	50
intellectual property	11.1.2			
licence	11.1.2			
low density			C27	50
maintenance	11.2.2, 11.1.4, 11.3.6			
management	11.1.4			45
medium density			C27	50
modification	11.1.1			
omission	11.2.4			
Protocol	11.1.4, 11.3.1, 11.3.2, 11.3.3, 11.4		B18	30
review	11.1.3			
software and hardware	11.3.4			52

Subject	Conditions	Agreement	Appendices	User Notes
Special Conditions tender/bid transmission of update of Model use of Model	11.1.2, 11.1.3, 11.2, 11.3 11.1.3 11.1.3 11.2.2, 11.3.6 11.1.1, 11.1.2, 11.1.5, 11.2, 11.3			35 71
Working Schedule			D9	71-72
Business Day				
identity of (See Specification and/or Contractor Pricing Document)				
meaning of	15.7		A4	9, 13, 15
in relation to				
emergency work	15.7.2			
exception	15.7			
Variation	15.7.1			
calculation				
in relation to				
Activity duration	26.6.4, 34.1.4			49, 53
Contractor Design				40
Current Value	54.2			53
disruption	39.1.1, 39.2.4.2, 39.3, 45.4 , 53.2.3			53, 56
extension of time	38, 40.1.5			59, 61
Liquidated Delay Damages (See Liquidated Delay Damages)				
loss and/or expense	39.2.4, 39.3, 52.2.3, 52.3.4			53,56, 63
pay less notice				66
Predicted Cost	53.2			20, 53, 63
prolongation	39.1.2, 39.2.4.1, 53.2.3, 53, 63			
value of Activity	28.9			40, 66
value of Level of Effort	28.9			53, 63
Working Schedule				49
calendar				
in relation to				
suspension of work	38.3			
Working Schedule	38.3			9
calendar date				
meaning of	2.4.3			
in relation to				
Activity finish	38.2.5			
Activity start	38.2.5			
calendar day				
meaning of	2.4.3			9
cap on consequential losses				
amount	46.2		B21	23, 24, 59
Certificate of				
competence in project time management				8
completion of tests	16.14			
Failure to Complete	49.1		A5	23, 24
Making Good Defects	48.6		A5	23, 26
Partial Possession	51.2		A5	17, 23, 24
Substantial Completion	47.3		A5	17, 22, 23, 24, 26, 32, 34, 35, 54, 55, 72, 77
test	16.14			
change in production rate				
in Progress Records			E6.b	56
CIOB Guide				
meaning of	26.2, 32.1, 35.3		A5	8
in relation to				
audit	35.2, 35.3			45
Progress Records	32.1			57
Working Schedule	26.2		D2	52, 59
civil commotion Event			F19	
clash				
in relation to				
Contract Documents	3.5			10
Local Law	3.5			10
Contractor Design	3.7.2, 10.8			70
BIM (See Building Information Modelling)				
BIM Protocol	11.4			

Subject	Conditions	Agreement	Appendices	User Notes
climatic conditions Event			F22	32-34
coins (See findings)				
collapsed as-built analysis	38.7, 39.3			62
Collateral Warranty	31		A5	13, 42, 73
identity of (See Special Conditions)				
commencement	5.5, 5.6.4			11
Common Data Environment				
identity of (See Building Information Modelling Protocol)				
meaning of	2.4.7.1, 4.5, 5.15, 11.3.2, 26.1, 32.3		A5	30, 45, 47,70
in relation to				
communication	2.4.7, 4.5			30
Federated Model (See Building Information Modelling)				
Model (See Building Information Modelling)				
Progress Records	32.1			31
provision	11.3.2			
responsibility	5.15			45
security	5.15			45
submittals of design development	11.3			30, 47
submittals of Model	11.3.2			30, 47, 70
submittals of Progress Records	32.3			30, 47
submittals of Working Schedule	26.1			30, 47
communications	4.1			
in relation to				
Common Data Environment	2.4.7, 4.5			47
database of submittals	9.5, 10.13.2, 26.1, 32.3			32,44, 72
email	4.2, 10.13.2, 26.1, 32.3, 65.2			16, 47
File Transfer Protocol	4.4, 10.13.2, 26.1, 32.3, 65.2			45, 47
hand delivery	4.3			
Issue Resolution (See Issue Resolution)				
recorded delivery	4.6			
Working Schedule	26.1			47
writing	4.1			
Completion Test				
conditional acceptance of	16.10			
meaning of	16		A5	35, 72-73
rejection of	16.10			
in relation to				
access	17.2.2			15, 73
attendance	16.2			15, 73
endorsement of certificate	16.5			
Event			F10	
facilities	16.1			
notice	16.6			35
open-up	16.9			
report	16.4			35
re-testing	16.8, 16.9			
sequence			D3.m	35, 72-73
Substantial Completion	47		A5	35, 72-73
test data	16.3			35
uncovering	16.8			
witness	16.3			15, 73
Working Schedule			D3.m	35, 72-73
Complex Project Contract				
in relation to				
collaboration	5.1			8
naming				8
Project Time Management qualification				8
use				9
concurrency				
meaning of	41.1			64-65
in relation to				
compensation	41.2.2, 41.3, 41.4			64-65
delay	41.1			64-65
extension of time	41.2.1			64-65
conditional acceptance	9.2, 9.7			76-78
in relation to				

Subject	Conditions	Agreement	Appendices	User Notes
Completion Testing	16.10			76-78
construction method	13.5, 13.7			76-78
goods	16.10			76-78
materials	16.10			76-78
plant	16.10			76-78
Progress Records	32.6			76-78
revised Working Schedule	34.5.2, 34.7			76-78
submittal	9.7			76-78
test	16.10			76-78
Unforeseeable Conditions	7.3			76-78
updated Working Schedule	33.5.2, 33.7			76-78
value of Activity	28.12			76-78
value of Level of Effort	28.12			76-78
work done	16.10			76-78
Working Schedule	26.8.2, 26.10			76-78
conditional approval (See conditional acceptance)				
conference in Issue Resolution			G6	
confidentiality				
in relation to				
adjudicator's decision	21.6.3, 66.6			76-78
arbitral Award	21.6.3, 66.6			76-78
Connected Contract	21.3			
Contractor information	21.1			
design	21.5.1			
disclosure	21.2			
document	21.3			
exception	21.4, 21.6, 66.6			
expiry of period	21.7			
Local Law	21.6.1.3			
prices	21.1, 21.5.2, 21.5.3			38
Progress Records	21.4			
publicly available information	21.6.2			57
Substantial Completion	21.7.2.2			
Working Schedule	21.5.3			44
conflict				
in relation to				
BIM (See Building Information Modelling)				
BIM Protocol (See Building Information Modelling)				
Contract Document	3.5			10
Contractor Design	3.7.2, 10.8			70
correction	3.7			
decision	7.3, 9.7, 13.7, 16.10, 26.10, 28.12, 32.6, 33.7, 34.7			
instruction (See instruction)				
Local Law	3.5			10
priority of Contract Documents	3.7.1			10
Connected Contract				
identity of (See Special Conditions)				
meaning of	5.8, 21.3		A5	12
in relation to				
breach	5.8			
Collateral Warranty	31.1			
confidentiality	21.3			
consolidation of disputes	66.14			80
Connected Party				
identity of (See Special Conditions)				
meaning of	31.1		A5	
in relation to				
Collateral Warranty	31.1			
Consenting Party				
meaning of			A5	
construction method				
conditional acceptance of	13.5			
deemed accepted	13.6			
method statement	13.8			
not to				
be unethical or fraudulent	13.1.6			
breach Contract	13.1.2			
breach Local Law	13.1.1			
cause hazard	13.1.3, 13.1.4			
publication of	13.2, 13.3, 13.7			44

Subject	Conditions	Agreement	Appendices	User Notes
rejection of submittal	13.5			
submittal	13.4			
time efficient	13.1.5			
work	13.8			
consultation				
Auditor	35.1			
Contract Administrator	20.2			62
Contractor	44.1, 45.1			58, 62
expert	65.5			76-78
Listed Persons	20.2			
Principal Expert	65.5			76-78
Project Time Manager	20.2, 24.2, 24.5, 35.1, 44.1, 45.1			58, 62
Valuer	24.2, 24.5			
in relation to				
acceleration	45.1 58, 62			
Issue Resolution (See Issue Resolution)				76-78
Progress Meeting	20.2			
recovery	44.1			58
Working Schedule	35.1			45
contemporaneous risk management	36, 37, 38, 39, 42, 43, 44, 45			60-62, 67
contingency sum (See Employer Cost Contingency)				
Contract	3.1, 3.2			
meaning of	3		A5	
in relation to				
assignment	19			
Authorised Representatives	14			13
communication	4			
confidentiality	21			38
defined terms	1.1			9, 14
entire agreement	3.1			
insurances (See insurances)				11, 70, 72
interpretation	2.4			
language	2.1			
Law of	2.2	5		
obligation	5			
severable terms	3.2			
subcontracting	19			
value		6		
Contract Administrator				
duty to				
convene risk management meeting	37.1.2			67
deal fairly	5.2			43
findings (See findings)				
investigate accident not reported	15.10			
investigate non-compliant work	13.8, 15.7.2.1, 25.2			
investigate Unforeseeable Conditions	7.2			68
maintain database of submittals in general	9.5			
maintain Risk Register	37.1.1			67
notify	36.1			67
remain independent	5.2			43
identity of		3		
meaning of	5.2		A5	43
Contract Administrator's Notice of Payment Due	57		A6	66
Contract Agreement	3.3.1		A6	11
error in	3.5			10
in relation to				
ambiguity	3.5			10
clash	3.5			10
conflict	3.5			10
Contract Document	3.3.1	5		10, 11, 32, 36, 37, 41
Contractor Design	3.7.2			40
correction	3.7, 3.8			11
discrepancy	3.5			10
error	3.5			10
impossibility	3.5			10
inconsistencies in dimensions	3.4			10
inconsistency	3.5			10

Subject	Conditions	Agreement	Appendices	User Notes
Local Law	3.5			10
notice of defect	3.5			10
omission	3.5			10
priority of Contract Documents	3.3.1			10
Contract Documents				
identity of	3	5		
meaning of	3		A6	10-41
Contract type		2		
Contract value		6		
Contractor Authorised Representative (See Authorised Representative)				
Contractor				
identity of		1		42
in relation to				
ancillary work	12.2			
appointment of design coordination manager	11.3.1			71
appointment of Safety Manager	15.10			
commencement	5.4			11
cooperation	5.1			
fair dealing	5.1			
financial stability	5.13			
guarantor	30.3			
responsibility	5.16			
re-submittal	9.4, 13.7, 26.10, 28.12, 32.6, 33.3, 33.7, 34.7, 37.3, 46.1			
Contractor Design				
meaning of	10		A6	
publication of	10.12			
in relation to				
confidentiality	21.1			
conflict	10.8			10
content	10.7.4, 10.7.8			
Contract Document	3.3.10	5		40
copyright	10.2.1, 10.2.2, 10.3			
database of submittals	10.13			
Design Execution Plan	10.14.1			
discrepancy	10.8			10
Employer rights	10.2.3			
error	10.8			10
extent of work	10.7			
fitness for purpose	10.7.7.2			
inconsistency	10.8			10
licence to use	10.2.3, 10.3			
Local Law	10.7.1			10
moral rights	10.2.2			
omission	10.8			10
priority of Contract Documents	3.3.10			10
Progress Records			E5.a	56
publication	10.12			
quality	10.7.3			
Reference Design	10.4			18
safety	10.7.1.1			
standard of care	10.7.5			
Standards	10.7			
updated Design	10.11			
value engineering	10.1			
Variation (See Variation)				
Contractor Notice of Payment Due	58		A6	66
Contractor Plant				
meaning of			A6	
in relation to				
approval	15.13, 16.5			
Contract Administrator powers	16.5			
inspection	16.5			
maintenance	15.15			
Progress Records			E6.a.xii	
provision of	15.12, 15.15			
technical information	16.5			
termination (See termination)				
use of	16.5			
user data	16.5			

Subject	Conditions	Agreement	Appendices	User Notes
user information	16.5			
Progress Records			E6.a.xii	
Contractor Pricing Document				
identity of	3.3.9		5	38-40
meaning of	3.3.9, 15.7, 21.1, 21.5.2, 24, 27.4, 28		A6	38-40
in relation to				
approximate quantities	24.1.2			
Base Date	53.2.7		A6	26
Business Day	15.7.9			
confidentiality	21.1, 21.5.2			38
Contract Document	3.3.9	5		38
difference between cost and price	28.8			
fluctuations	53.2.7			
Overheads and Profit	28.5			39, 53, 64
Preliminaries	28.5			39, 53, 64
priority of Contract Documents	3.3.9			10
Time Contingency (See Time Contingency)				
value of Activity	28.10			38-40
value of Level of Effort	28.10			38-40
value of omission	24.1.3			
value of Variation	24.1.1.1			
Working Hours	15.7		A15	9
Working Schedule	26.5, 28.1			49
Contractor risk event	28.8, 33.3, 34.4, 53.2.1		D3.1, D11.k	50
Contractor Time Contingency				
amalgamated	27.4			57
identity (See Contractor Pricing Document)				
increased	27.4			54-56
meaning of	27.4		A6	54-56
omitted	27.4			54-56
reduced	27.4			54-56
in relation to				
early completion	42.1			54, 57
float (See Float)				
improved progress	42.1			57
recovery	44.1.1			
unexpended	42.1			54-56
Working Schedule	27.4		D3.d, D11i	54-56
Cost Contingency				
Contractor (See Contractor Cost Contingency)				
Employer (See Employer Cost Contingency)				
Critical Path				
meaning of	A6			
in relation to				
concurrency	44.2			64
Contractor Time Contingency	42.1			54
Due Date	33.2, 33.3, 34.4			
early completion	42.1, 43.1, 45.1, 45.3			
Early Warning	36.2			67
Employer Time Contingency	27.3, 43.1			55
impacted Working Schedule	38.4.2			59-63
instructed acceleration	45.1			58
instructed recovery	44.1			57
prolongation	39.1.2			64
updated Working Schedule	33.2			50
currency (See monetary currency)				
Current Value	54			20, 66
calculation	54.2			20, 66
meaning of	54		A7	
in relation to				
Activity not carried out	54.2.1			
Activity not in compliance	54.2.2			
Advance Payment Bond	30.2			
Final Value	56.1			
Notice of Payment Due	57.1.1, 58			20, 66
Partial Possession	51.2.3, 51.4			
Penultimate Value	55.1			
Predicted Cost	54.2			20, 66

Subject	Conditions	Agreement	Appendices	User Notes
premature delivery	54.2.3			
statement	54.1			
statement interval	54.1		B22	26
unfixed goods	54.2.4			
Valuer				44
damage to property	29.3.2			
data				
reliance upon	10.5, 10.6			
Data Date				
meaning of	13.6, 25.3, 26.9, 28.11, 32.5, 33.6, 34.6, 37.2		A7	
in relation to				
Activity value	28.9, 28.11			
high density scheduling	26.6			21, 30
Level of Effort	28.9, 28.11			
Progress Records	25.3, 32.5			31-32,56-57
records	25.3			
revised Working Schedule	34.1, 34.6			
Risk Register	37.2			
schedules	25.3			
updated Working Schedule	33.1, 33.6			
Working Schedule	26.6, 26.9			21, 30
Data Security Manager				
identity of		3		
meaning of	11.1.4		A7	44
in relation to				
BIM (See Building Information Modelling)				
database of design submittals	10.13			
database of general submittals	9.5.1			
database of Progress Records	32.2			
database of Progress Records submittals	32.3			57
database of Working Schedule submittals	26.1			57
Date				
Making Good Defects	48.6			
Access	5.4			
Key	5.7			12, 18, 68
Partial Possession	51.2.1			
Sectional Access	5.6.3			12, 17, 18
Sectional Completion	5.6.4			12, 17, 18
Substantial Completion	5.5, 47.1, 47.3			17
date (See calendar date)				
Date for Sectional Access				
identity of	5.6.3		B17	12, 17, 18
meaning of	5.6.3		A7	12, 17, 18
Date for Sectional Completion				
identity of	5.6.4		B17	12, 17, 18
meaning of	5.6.4		A7	12, 17, 18
Date for Substantial Completion				
identity of	47.1		B17	12, 17, 18
meaning of	47.1		A7	
Date of Contract				
identity of		1		
meaning of			A7	
day (See calendar day)				
death	29.3.1			
deemed acceptance				
in relation to				
attendance at tests	16.3			76-78
construction method	13.6			76-78
measure of quantity	24.4			76-78
recording of test data	16.3			76-78
revised Working Schedule	34.7			76-78
submittal	9.2			76-78
Substantial Completion Date	47.2			76-78
updated Working Schedule	33.6			76-78
value of Variation	24.5			76-78
Working Schedule	26.9			76-78
deemed agreement				
in relation to				
construction method	13.7			76-78

Subject	Conditions	Agreement	Appendices	User Notes
distribution of values in Working Schedule	28.12			76-78
instructed acceleration	46.1			76-78
instructed recovery	46.1			76-78
instruction (See instruction)				
measurement	24.6, 24.7			76-78
Overheads and Profit	28.5			76-78
Preliminaries	28.5			76-78
Progress Meeting minutes	20.3			76-78
Progress Records	32.5			76-78
rejection of Completion Testing	16.10			76-78
rejection of goods	16.10			76-78
rejection of materials	16.10			76-78
rejection of plant	16.10			76-78
rejection of testing	16.10			76-78
revised Working Schedule	34.6			76-78
submittal	9.7			76-78
Substantial Completion Date	47.3			76-78
Unforeseeable Conditions	7.3			76-78
updated Working Schedule	33.7			76-78
value	24.6, 24.7			76-78
value of Activity	28.11			76-78
value of Level of Effort	28.11			76-78
Working Schedule	26.10			76-78
deemed approval of submittal (See deemed acceptance)				
deeming provisions				
acceptance (See deemed acceptance)				
agreement (See deemed agreement)				
attendance at tests	16.3			
headings and titles	2.4.6			
Partial Possession	51.1			
non-occurrence	51.5			
Substantial Completion	51.3			72
powers of adjudicator	66.5			
powers of arbitrator	66.5			
receipt of delivery				
Common Data Environment	4.5			
email	4.2			
File Transfer Protocol	4.4			
hand delivery	4.3			
rejection of submittal	9.3, 9.4			
test results	16.3			
value engineering	10.1			69
in relation to				
compensation	41.2.2			53, 65
date of notice	62.3.1, 63.3.1			
extension of time	41.2.1			65
Overheads and Profit	28.5			40, 53
Preliminaries	28.5			40, 53
defects				
in relation to				
Certificate of Making Good	48.6			
completion of making good	48.3			76
deduction	48.6			
failure to make good	48.4, 48.5			
investigation	48.2.1			
list of defects	48.2.1, 48.2.2			
making good	48.4.1			
open-up	16.9.1			
other work	16.9.3			
period for making good	48.1, 48.2.1			22, 25, 26
Post Completion Retention Period	48.1			22, 25, 27
reinstatement	16.9			
removal from Site	16.9.2			
replacement	16.9.3			
Retention Bond	52.4			
retention fund	52.1			25
search for	16.9.3			
Substantial Completion	47.5, 48.1			23, 25, 27
test	16.9.2			
uncovering	16.8, 16.9			
value of making good	48.4.2			

Subject	Conditions	Agreement	Appendices	User Notes
Design Contribution				
meaning of			A7	
identity of			C25, C29	30, 40
in relation to				
Progress Records			E5.a.vii, E5.b.ix	31-32, 56-57
Working Schedule			D11.a	56
Design Coordination Manager				
identity of			3	
meaning of	10.13, 11.2.4, 25.1, 37.1.2		A7	15,44,46,70,72
in relation to				
BIM (See Building Information Modelling)				
Contractor Design	10.13.1, 10.13.2			15, 44, 46, 70, 72
database of design submittals	10.13.1			15, 44, 46, 70, 72
failure to publish submittal	25.1			15, 44, 46, 70, 72
Design Element				
identity of			C25, C28	29
meaning of			A7	29
in relation to				
Working Schedule			D4, D11.g	30-31
Progress Records			E5	31-32
Design Execution Plan				
meaning of	10.14.1, 11.3.1, 11.3.5, 26.4		A7	
in relation to				
BIM (See Building Information Modelling)				
Contractor Design	10.14.1			34, 50, 71
Design Level of Development	11.3.5			34, 50, 71
schedule quality assurance	35.2.1			
Working Schedule	26.4			50
Design Level of Development				
identity of	11.1.1, 11.1.5 11.3.5, 11.3.7		C25, C26, C27 C28, C29	
meaning of	11.1.1, 11.1.5, 11.3.5, 11.3.7		A8	
in relation to				
BIM (See Building Information Modelling)				
Design Execution Plan	11.3.5			
Progress Records			E5.a.iii, A5.b.v	31-32, 56-57
Reference Design				18
Working Schedule	26.4		D3.i.i, D4.v-vii	50
Design Stage				
identity of	10.7, 10.9, 10.10, 10.12		C25, C26, C27, C28, C29	
meaning of	10.7, 10.9, 10.10, 10.12		A8	
in relation to				
approval	10.9, 10.10			
archiving	10.10			
Contractor Design	10			12, 18, 29, 30, 69,70
design development	10.7.5			
Progress Records			E5.a.iii, A5.b.v	31-32,56-57
publication (See publish)	10.12.1			
Reference Design				18
Specification (See Specification)				
Working Schedule			D3.i.i, D4.i-iv	50
Design User details	11.2.3		A8	
supply of				
in Progress Records			E6.c, E6.d	31-32, 56-57
in Working Schedule			8.4 D3.i.iii, D3.j.iii	68-69
Determination				
meaning of	65		A8	76-78
in relation to				
accidental slip	65.8			
adjudication	66.4.2			76, 79
arbitration	66.4.2			76, 79-81
clerical mistake	65.8			
correction	65.8			
costs	65.10			

Subject	Conditions	Agreement	Appendices	User Notes
deemed agreement (See deemed agreement)				
defects in Determination	65.8			
delivery	66.3, 66.4.1			
error	65.8			
experts	65.5			76-78
fees	65.10			
Issue Resolution	66.4		G2	76-78
miscalculation	65.8			
mistake	65.8			
omission	65.8			
Principal Expert	65.4			76-78
privilege	65.11			
procedure	65.5			
reasons	65.7			
time limit for referral	65.1, 65.4			76-78
direct contract (See Employer contractor)				
discrepancy				
in relation to				
BIM Design Contribution (See Building Information Modelling)				
BIM Protocol (See Building Information Modelling)				
Contract Document	3.5			10
Contractor Design	3.7.2, 10.8			10
correction	3.7			10
Local Law	3.5			10
priority of documents	3.7.1			10
dispute resolution				
in relation to				
adjudication	66.5 - 66.10			76, 79
arbitration	66.11 - 66.15			76, 79-81
Issue Resolution (See Issue Resolution)				
mediation	66.1			76
disruption				
calculation				
contemporaneous	39.1.1, 39.2.4.2			55, 56, 60, 63
retrospective	45.4, 53.2.3			
estimate	39.3			62
in relation to				
Contractor risk	40.1.4, 40.3			
evidence	3.8, 13.4, 22.5.3, 41.4, 46.2, 57.2.2.7, 59.5			
notice	39.2, 39.3			
valuation	39.1.1, 39.2.4.2			
valuation	24.1.5, 28.5			63
document				
publication of	2.4.7			
Draft Impacted Working Schedule	38.4.3, 38.6		A8	59-60
Draft Revised Working Schedule	33.2, 34.1, 34.3, 34.7		A8	21
Draft Updated Working Schedule	33.1, 33.2, 33.7		A8	20
Draft Working Schedule	26.4, 26.5, 26.10, 28.12		A8	49-50
Drawing				
meaning of	A8			
supply of				
in Progress Records			E6.c, E6.d	31-32, 56-57
in Working Schedule			8.4 D3.i.iii, D3.j.iii	68-69
in relation to				
Contract Document	3.3.6	5		
dimensions	3.4			
Partial Possession	51.2.2			
priority of Contract Documents	3.3.6			
reliance upon	10.5, 10.6			67
request	8.1.4			
supply			8.4 D3.i.ii	
Due Date			A9	
in relation to				
achievement	33.1.3, 33.4.5, 42.1, 43.1, 44.1, 45.1			
actual delay	33.2, 33.3			
avoidance of delay	27.3, 44.1, 44.1.4, 45.1			
impact	33.1.3			

Subject	Conditions	Agreement	Appendices	User Notes
instructed acceleration	45.3			58
instructed recovery	44.3			57
predicted delay	36.2, 39.1.2			59-62
duration				
in relation to				
Activity			D3	
Contractor risk event			D3.l	
Event			D3.k	
payment by Contractor	18.1.1, 18.1.2			
payment by Employer	53.2.6			
Predicted Cost	52.2.6			
duty to deal fairly				
Contract Administrator	5.2			43
Contractor	5.1			
Employer	5.1			
Project Time Manager	5.2			43
Valuer	5.2			44
duty to obtain				
licence	18.1.1, 18.1.2			
permit	18.1.1, 18.1.2			
duty to remain independent				
Contract Administrator	5.2			43
Project Time Manager	5.2			43
Valuer	5.2			44
duty to warn of				
Event	36			
findings (See findings)				
Unforeseeable Conditions (See Unforeseeable Conditions)				
Dynamic Time Model (See Working Schedule)				
Early Warning	36		A9	67
timing of notice	36.1, 36.2			
email				
in relation to				
communication	4.1, 4.2			
database of design submittals	10.13.2			
database of submittals in general	32.3			
database of submittals of Progress Records	26.1			
database of submittals of Working Schedule	65.2			
notice of Issue Resolution	10.13.2			
subject code data	4.2		B17	16
employment of others				
in relation to				
excluded persons	15.3			
findings (See findings)	6.3			
non-compliance	15.7.2.2, 22.5, 25.2, 48.4.1			
Employer Authorised Representative (See Authorised Representative)				
Employer				
duty to				
deal fairly	5.1			
notify Early Warning	36.1			67
identity of		1		42
meaning of	5.1		A9	42
provision of				
data	10.5, 10.6			68
design	3.6			68
historical record	10.5, 10.6			68
investigation report	10.5, 10.6			68
map	10.5, 10.6			68
reference design	10.4			68
in relation to				
assignment	19.1			
assistance with approvals	18.2			
confidentiality	21.1, 21.2, 21.5, 21.6			
Connected Contract	5.8			
cooperation	5.1			
copyright in Model (See Building Information Modelling)				
Cost Contingency (See Employer Cost Contingency)				
Cost Risk Event (See Employer Cost Risk Event)				
early completion	43.1, 43.2, 44.3, 45.3			
Early Warning	36.1			67
employment of others	15.7.2.2, 22.5, 25.2,			

Subject	Conditions	Agreement	Appendices	User Notes
	48.4.1			
existing structures	10.5			68
expenditure and/or loss	5.3.1, 10.2.1, 22.5.3, 29.3, 46.2, 48.5			
failure to provide financial information	5.12			68
fair dealing	5.1			
financial arrangements	5.11			
financial stability	5.11			
improved progress	43			
information	10.5, 10.6			
insurances (See insurances)				
Issue Resolution (See Issue Resolution)				
Liquidated Delay Damages (See Liquidated Delay Damages)				
Model (See Building Information Modelling)				
objection to Authorised Representative	14.1			
Partial Possession (See Partial Possession)				
permits	18.2			
possession of Works	47.4.1			
recruitment	15.6			
Reference Design	10.4			
retention (See retention fund)				
Retention Bond (See Retention Bond)				
Substantial Completion	47.2			
subsurface conditions	10.5			
supply to the Contractor	8.1.2, 10.4, 10.5			68
termination (See termination)				
Time Contingency (See Employer Time Contingency)				
Time Risk Event (See Employer Time Risk Event)				
use of Contractor Design	10.2.3, 10.3			
use of information	21.3, 21.5, 21.6			
use of Model (See Building Information Modelling)				
use of Progress Records	21.4			
Welfare Facilities	15.8			
Employer contractor				
in relation to				
Logical Date			D3.j.iv	47-48
Working Schedule			D3.c.i, ii, D3.i.iv	47-48
Employer Cost Contingency				
description of (See Specification)				
expenditure of	53.2.5			
identity of (See Specification)				
instructed expenditure	22.1.1			
meaning of			A9	
where no time allowance	27.2			
in relation to				
Activity	27.2			35, 40
Employer Time Contingency	27.2			40
instructed expenditure	22.1.1			
Predicted Cost	52.3.5			
profit	28.8			
Working Schedule	28.1		D3.b	35, 40
Employer Cost Risk Event				
identity of			F1-F34	
meaning of	39		A9	
in relation to				
concurrency	41.3, 41.4			64
cost effect	39			
Overheads and Profit	28.4.2, 28.5			39, 53, 64
Predicted Cost	53.2.3			
Preliminaries	28.4.1, 28.5			39, 53, 64
Progress Meeting	39.4			
value	39.2.3			
value of Variation	24			
Employer Design				
error	3.6			
in relation to				
adequacy	3.6			
BIM (See Building Information Modelling)				
Contract Document	3.3.5, 3.3.6, 3.3.7	5		
Contractor obligations	3.6			
Local Law	3.6			
priority of Contract Documents	3.3.5, 3.3.6			

Subject	Conditions	Agreement	Appendices	User Notes
Reference Design (See Reference Design) request for information	8.1.4			
Employer information				
in relation to				
Event	8.4		F13	
status	10.5, 10.6			
Employer supply in Working Schedule	8.1.2, 8.4		D3.i.ii	68
Employer Time Contingency				
amalgamated	27.3			
identity (See Specification)				
increased	27.3			
meaning of	27		A9	35, 40, 54-59
omitted	27.3			
reduced	27.3			
in relation to				
description	27.1			35, 54-59
early completion	43.1			54-59
Employer Cost Contingency	27.2			35, 40
expenditure of	22.1.2, 27.3			59-63
float (See Float)				
improved progress	42.1			54-57, 59
Prime Cost Sum	27.2			40
Provisional Sum	27.2			40
Time Risk Event	27.3			59-63
unexpended	42.1			54-57
Working Schedule	27.1, 27.2.2		D3.b	54-57
Employer Time Risk Event				
meaning of	38		A9	59-63
in relation to				
extension of time	40			59-63
float (See Float)				
Time Contingency (See Time Contingency)				
time effect of Event	38			59-63
Employer work (See Employer contractor)				
environment, protection of	15.3.3			
error				
in relation to				
BIM Design Contribution (See Building Information Modelling)				
Contract Document	3.5		F4	10
Contractor Design	3.7.2, 10.8			10
correction	3.7			10
Employer design	3.6			10
Expert Determination	65.8, 65.9			
Instruction	22.3			
Local Law	3.5 10			
Model	11.2.4, 11.4			
priority of documents	3.7.1 10			
value of Activity	28.10			
value of Level of Effort	28.10			
estimate				
in relation to				
description of Event	40.1.3 , 40.1.4			
effect of Employer Cost Risk Event	39			
effect of Employer Time Risk Event	38.2.4, 38.3			
revision of effect of Event	40.3			
valuation of Variation	24.1.4			
Event			F	
identity of			F1-F34	
meaning of	38, 39		A9	
in relation to				
Access			F11	
approximate quantities			F7	
BIM hardware			F9	
BIM Model			F8	
BIM software			F9	
breach of Contract			F15	
civil commotion			F19	
climatic conditions			F22	
duration and sequence			D3.k	
Employer information			F13	
error in Contract Documents			F4	
findings			F21	

Subject	Conditions	Agreement	Appendices	User Notes
force majeure			F23	
insured risk			F5	
investigation			F3	
Local Law			F17	
Method of Measurement			F6	
open-up work			F3	
possession			F11	
Prime Cost Sum			F2	
Progress Records			E6.f	31, 56
project specific risk			F24-F34	
Provisional Sum			F2	
response to request			F12	
search for defective work			F3	
Statutory Authority			F16	
Statutory Undertaker			F16	
strike			F18	
suspension			F14	
test deferment			F10	
Unforeseeable Conditions			F20	
Variation			F1	
Working Schedule			D11.j	59-65
expenditure and/or loss				
cap on recovery	46.2		B21	
incurred by Contractor (See loss and/or expense)				
recovery	5.3.1, 10.2.1, 22.5.3, 46.2, 48.5, 52.3, 57.2.2.1, 57.2.2.2, 57.2.2.7, 59.5, 62.7			59, 75
Liquidated Delay Damages (See Liquidated Delay Damages)				
expert				
meaning of	65			
identity of	65.5		B23	
in relation to				
appointment	65.5			76-78
evidence	65.5, 65.11			
fees	65.10			
Principal Expert (See Principal Expert)				
Issue Resolution	65.5		G4	76-78
Expert Determination				76-78
error in	65.8			
extension of time				
award	40.2.1, 40.2.2.2			59-63
calculation	38, 40.1.5			59-63
estimate	40.3			
in relation to				
acceleration	40.2.56			62
Certificate of Failure to Complete	49.1, 49.2, 49.2.2			
early completion	40.4.1.1			55
Event	40.1.1		F1-F34	59-63
legal entitlement	40.4.2			
mitigation	40.2.2.1			57-59
reduction of entitlement	40.1.7, 40.2.2			
retrospective award	40.4.1.2			62
revised entitlement	40.3			
Failure to Complete	49			
Certificate	49.1			
in relation to				
early completion	49.1			
extension of time	49.1, 49.2			
Liquidated Delay Damages (See Liquidated Delay Damages)				
Substantial Completion	49.1			
Federated Model (See Building Information Modelling)				
fees				
in relation to				
adjudicator (See Adjudication Rules)				
arbitrator (See Arbitration Rules)				
construction	18.1.1			
Contractor Design	18.1.2			
expert	65.10			
licences	18.1.1, 18.1.2			
permits	18.1.1, 18.1.3			
Principal Expert	65.10			

Subject	Conditions	Agreement	Appendices	User Notes
occupation	18.1.2			
File Transfer Protocol				
meaning of	2.4.7.2, 4.4, 5.15, 10.13.2, 11.3.2, 26.1, 32.3, 65.2		A9	
in relation to				
communication	4.4			45, 47
Data Security Manager				45, 47
database of submittals	9.5, 10.13.2, 26.1, 32.3			
hosting	5.15			47
Issue Resolution (See Issue Resolution)				
maintenance	5.15			45
Model (See Building Information Modelling)				
publication	2.4.7.2			47
security of data	5.15			45
final date for payment	59.1, 59.2		B22	26
identity of	59.1, 59.2		B22	26
meaning of	57.2.1, 59.1, 59.2, 59.3.1			26, 66
Final Value				
meaning of	57.2.1, 59.2, 59.3.1		A9	
in relation to				
amount due	57.4.1			
Certificate of Making Good Defects	56.2			
Contract Administrator approval	57.4.2			
Current Value	56.1			
interest	60.1		B22	26
Notice of Payment Due	57.1.3			67
recovery as a debt	59.5			
findings				
duty to warn	6.1			
meaning of	6.1			
in relation to				
antiquities	6			
archaeological artefacts	6			
articles of value	6			
care and control	6.1			
coins	6			
continuance of Works	6.3			
disposal	6.3			
duty to investigate	6.3			
Early Warning	6.2.3			67
Event			F21	
excavation	6.3			
fossils	6			
geological interest	6			
human remains	6			
investigation	6.3			
preservation	6.3			
protection	6.2.2			
suspension of work	6.2.1			
work by others	6.3			
first aid	15.9			
Floot				
meaning of (See Free Float, Total Float)				
ownership	42.1, 43.1			54
in relation to				
improved progress	42.1, 43.1			57
risk management	27.5			57-67
Time Contingency (See Time Contingency)				
use of	27.5			54
fluctuations				
formula (See Special Conditions)				
Predicted Cost	53.2.7			
force majeure Event			F23	
fossils (See findings)				
Fragnet				
content	38.2, 40.1.3			60
description	38.1.6			60
effect	38.4			60

Subject	Conditions	Agreement	Appendices	User Notes
meaning of	38.1.6, 38.2, 38.4.1, 38.4.3, 40.1.3		A9	60
use of	38.4.1			60
Free Float				
meaning of	27.5		A9	
Geological finding (See findings)				
goods				
approval in Working Schedule	8.4		D3.i.i	56
in relation to				
conditional acceptance	16.10			
Contract Administrator satisfaction	15.14			
fitness for purpose	15.12			
hazard			5.10	
incorporation in Works	15.11.1			
inspection	16.7			
Local Law	5.10.1			
ownership	15.11, 54.2.4			
payment by Employer	15.11.2, 54.2.4, 57.2.2.6			
premature delivery	54.2.3, 57.2.2.6			
provision	15.1			
quality	15.12			
rejection	16.10			
sample	15.13			
satisfaction with	15.14			
Standards	5.10.2			
high density schedule				
Activity duration	26.6.4		D5.a, D6	21, 30
historical record				
provided by Employer				
reliance upon	10.5, 10.6			67
Holding Company				
identity of	30.1.1		B16	
meaning of	30.1.1		A10	16
Holding Company Guarantee				
identity of	30.1.1		B20	
meaning of	30.1.1		A10	
human remains (See findings)				
identity of				
Auditor	35		A4	45
Contract Administrator	5.2	3	A5	43
Contract Documents	3.3	5		10
Contract type		2		
Contract value		6		
Contractor	5.1	1		42
Contractor Authorised Representative	14.1	2	A6	
Contractor Cost Contingency (See Contractor Pricing Document)				
Contractor Time Contingency (See Contractor Pricing Document)				
Data Security Manager		3	A7	44
Design Coordination Manager		3	A7	44
Employer	5.1	1	A9	42
Employer Authorised Representative	14.2	2	A9	
Employer Cost Contingency (See Specification)				
Employer Time Contingency (See Specification)				
expert	65.5		B23, G4	76-78
Law of Contract		5	A10	
Listed Person			A16	46
Principal Expert	65.5		A12, B22	76-78
Project Time Manager	5.2	4	A12	43
Subcontractor	19			42
Valuer	5.2.4		A14	44
Works	3.3.2		A15	
Impact				
in relation to				
cost effect of Event	39			63-65
time effect of Event	38			59-65
impacted Working Schedule, publication of	38.4.3, 38.6			47-49
impossibility				
in relation to				
Contract Document	3.5			10
Contractor Design	3.7.2			10

Subject	Conditions	Agreement	Appendices	User Notes
correction	3.7			10
instruction (See instruction)				10
Local Law	3.5			10
priority of documents	3.7.1			10
termination (See termination)				
incompetent performance	15.3.1			
incomplete work				
in relation to				
Current Value	54.2.1, 54.2.2, 57.2.2.3, 57.2.2.6			
Final Value	56.1, 54.2.1, 54.2.2, 57.2.2.3, 57.2.2.6			
Notice of Payment Due	57.2.2.3, 57.2.2.6			
Penultimate Value	55.1, 54.2.1, 54.2.2, 57.2.2.3, 57.2.2.6			
inconsistency				
in relation to				
BIM Design Contribution (See Building Information Modelling)				
BIM Protocol (See Building Information Modelling)				
Contract Document	3.5			10
Contractor Design	3.7.2, 10.8			10
correction	3.7			10
dimensions	3.4			10
Local Law	3.5			10
priority of documents	3.7.1			10
use of Model (See Building Information Modelling)				
information				
supply of				
in Progress Records			E6.c, E6.d	32
in Working Schedule			8.4 D3.i.ii, D3.j.ii	68-69
in relation to				
Issue Resolution			G5	
Initiation Date	38.1.4, 38.5.2.1		A10	
Instruction	22.1			
error in	22.3			
in relation to				
Business Day	15.7.1			
compliance	22.2			
conflict with Contractor Design	10.7, 10.8, 22.3			
correction of error in Contract Documents	3.7			
cost efficient construction	22.1.4			
employment of others	6.3, 15.3, 15.7.2.2, 22.5, 25.2, 48.4.1			
Employer Time Contingency	22.1.2, 27.3			
exclusion of non-conforming labour	15.3			
expenditure of Contingency Sum	22.1.1			
expenditure of Prime Cost Sum	22.1.1			
expenditure of Provisional Sum	22.1.1			
failure to issue	22.4			
findings (See findings)				
illegality	22.3			
impossibility	22.3			
objection to	22.4			76-78
objection to omission	22.4			76-78
omission	22.1.3			
Progress Records			E6.c, E6.d	32
risk management	37.1.3, 37.2.4			
safe construction	22.1.4			
suspension of obligations	22.1.3			
time for compliance	22.2			
time for issue	8.4			
timely construction	22.1.4			
Variation	23.1			
Variation of Working Hours	15.7.1			
Working Schedule			8.4 D3.i.iii, D3.j.iii	68-69
wrongful issue	22.4			
Insurances	29.1			72
use of monies	29.4			
in relation to				
duration (See Special Conditions)				
Event			F5	
evidence	29.2			

Subject	Conditions	Agreement	Appendices	User Notes
insured risk (See Special Condition)				
Partial Possession	51.3, 51.5			
use and occupation	51.5			
Interest	60		B22	26
Rate	60.1		A10, B22	26
in relation to				
late payment	60.1		B22	26
Local Law	60.1		B22	26
investigation of work, Event		F3		
investigation report, reliance upon	10.5, 10.6			
Issue Resolution	65		G	76-78
meaning of	65		A10	
short period for referral in connection with				
acceleration	46.1			76-77
construction method	13.7			76-77
distribution of values in Working Schedule	28.12			76-77
failure to issue instructions	22.4			76-77
instructions	22.4			76-77
pricing in Working Schedule	28.12			76-77
Progress Records	32.6			76-77
quality control	16.10			76-77
recovery	46.1			76-77
revised Working Schedule	34.7			76-77
submittal	9.7			76-77
Substantial Completion	47.2			76-77
test	16.11			76-77
Unforeseeable Conditions	7.3.7			76-77
updated Working Schedule	33.7			76-77
value of Variation	24.5, 24.6			76-77
Working Schedule	26.10			76-77
in relation to				
conciliation	65.3			76
conference			G6	
Contractor Representative	65.3			77
costs	65.10			
Determination	65.7, 65.8		G2	76-78
electronic service	65.2			
email	65.2			
Employer Representative	65.3			77
expert appointment	65.5		G4	27-28
expert fees	65.10			
expert not available	65.5			
File Transfer Protocol	65.2			
information	G5			
notice	65.1, 65.2			
Principal Expert	65.4			27, 76-78
principles			G1	76-78
procedure	65.6		G3	76-78
restricted period for notice	65.1			76-78
status of Principal Expert			G7	
timing	65.1			76-78
items of geological interest (See findings)				
Key Date				
actual	33.1.3			12, 18, 50, 57
identity of	5.7		B18-B19	12, 18
meaning of	5.7		A10	12, 18
planned	5.7, 12, 18			
in relation to				
actual delay	33.2, 33.3			59-65
as-built data	33.1.3, 33.4.5			59-65
avoidance of delay	27.3, 44.1, 44.1.4			57-59
completion	45.1			
delay	5.7			12, 18, 50, 57-59
early completion	34.3			18, 57-59
Logical Date	42.1, 43.1, 44.1,			54-56, 57-59
predicted delay	44.3, 45.1, 45.3			
Working Schedule			D3.j	12, 18
	36.2, 39.1.2			57-59
			D3.m, D3.n,	12, 18, 50, 57
			D3.o	

Subject	Conditions	Agreement	Appendices	User Notes
labour				
in relation to				
behaviour	15.3.3			
competence	15.3.1			
compliance	15.3.2			
living quarters	15.8			
Progress Records			E6.a.xi	57
provision	15.1			
rates of wages	15.5			
recruitment	15.6			
repatriation	15.4			
skills and qualifications	15.2			
trades union	15.5			
visas and work permits	15.4			
Welfare Facilities	15.8			
working conditions	15.5			
late payment				
in relation to				
interest	60.1		B22	26
suspension	59.3.3			
Law of the Contract				
identity of	2.2.5			
meaning of	2.2		A10	
level				
Level of Effort				
actual	33.1.4, 53.2.3			50
impacted	53.2.3			38
meaning of			A10	20, 51, 55, 63, 65-66
planned	28.4			20, 51, 55, 63, 65-66
in relation to				
Overheads and Profit	28.4.2, 28.5			38-40 53, 64
Predicted Cost	28.7, 53.2.3			38-40 53, 64
Preliminaries	28.4.1, 28.5			38-40, 53, 64
prolongation	39, 53.2.3			38-40 53, 64
Working Schedule	28.4, 28.5		D3.g, D3.h	20, 51, 55, 63, 65-66
licence				
construction	18.1.1			
duties	18.1.1, 18.1.2			
fees	18.1.1, 18.1.2			
use and occupation	18.1.2			
taxes	18.1.1, 18.1.2			
Working Schedule			D4	
limit on period of delay to completion	50.1		B21	23, 25
Liquidated Delay Damages				
identity of	50		B21	
meaning of	50		A10	23-24
in relation to				
acceleration	46.2			
Base Date	50.2			23, 24, 26
calculation	50.2			23
cap on period of delay	50.1, 50.3, 50.4		B21	23, 25
cap on recovery	50.3			23-24
Certificate of Failure to Complete	50.1, 50.			
Certificate of Substantial Completion	47.4.4, 50.1, 50.5			
consequential loss	46.2			22
debt	50.4.3			24
deduction	49.2.1, 50.4.1, 50.4.2, 50.5			24
expenditure and/or loss	46.2			
failure to complete	49.2.1, 50.1, 50.4			
Key Date				18
Notice of Payment Due	57.2.2.4			
Partial Possession	51.4			
payment by Employer	49.2.1, 50.4, 50.5			24
penalty	50.3			23
pre-estimate of loss	50.2			23
rate	50.3			23
recalculation	50.5			
repayment	49.2.1			

Subject	Conditions	Agreement	Appendices	User Notes
Section (See Section)				
Substantial Completion	47.4.4			
unenforceability	50.3			23-24
withholding	49.2.1, 50.4.2, 50.5, 57.2.2.4			24
Certificate of Failure to Complete	50.1			
Listed Person				
duty to notify Event	36.1			
identity of			B16	15, 46
meaning of			A10	15, 46
in relation to				
access to manufacturer	17.2			
access to Site	17.2			
as-built Contractor Design	10.14.2			
Authorised Representatives	14.1, 14.2			
Certificate of Substantial Completion	47.3			
confidentiality	21.5			
Contractor Design	10.12			
Contractor obligations	5.16			
database of submittals	9.5, 10.13.2, 26.1, 32.3			
Early Warning	36.2			67
illegality	22.3			
impossibility	22.3			
Inspection	16.7			
Progress Meeting	20.1			
recruitment	15.6			
responsibility	5.16			
submittals	2.4.7			
Unforeseeable Conditions	7.2			
Welfare Facilities	15.8			
Working Schedule	26.4, 26.5			15, 46-49
Local Law				
meaning of			A10	
in relation to				
adjudication	66.2, 66.7			
adjudication rules	66.7			
breach	29.3.2			
compliance	5.3			
confidentiality	21.1			
Contract Document	3.5			10
design	10.7			
Employer design	3.6			10
Event			F17	
goods	5.10			
health and safety reports	15.10			
materials	5.10			
rates of wages	15.5.2			
submittals	9.2			
work off Site	5.3			
work on Site	5.3			
disclosure	21.2, 21.5, 21.6			
extension of time	40.4.2			
interest	60.1		B22	26
Issue Resolution (See Issue Resolution)				
payment by Employer	59.3.2, 59.4.2			
termination (See termination)				
transfer of property	15.11, 54.2.4			
logic				
activity				21, 51
actual	33.4			
planned	26.2, 28.4, 28.6, 28.10.2,			49
resource				21, 49, 51
sequence (See sequence)				
updated	33.2			
in relation to				
impact	38.2, 38.2.5, 38.2.6			
revised	34.2, 44.1.2			21, 51
Working Schedule				21
Logical Date				
meaning of	5.6.3, 8.3, 8.4.2,			

Subject	Conditions	Agreement	Appendices	User Notes
	8.4.4, 9.1, 22.4, 28.6		A10	
in relation to				
Access to a Section (See Section)			A17	
advance payment	28.6			
Design Level of Development			D3.j.i	
Design Stage			D3.j.i	
Drawing	8.3, 8.4.2, 8.4.4		D3.j.ii	
Employer contract	8.3, 8.4.2, 8.4.4		D3.j.iv	
Employer supply	8.3, 8.4.2, 8.4.4		D3.j.iii	68-69
goods			D3.j.i	
information	8.3, 8.4.2, 8.4.4		D3.j.ii	68-69
instructions	22.4		D3.j.ii	
Key Dates	5.7		F11	68-69
materials	8.3, 8.4.2, 8.4.4		D3.j.i	
Permanent Plant	8.3, 8.4.2, 8.4.4		D3.j.i	
repayment of advance	28.6			
retention release	28.6			
sample	8.3, 8.4.2, 8.4.4, 9.1		D3.j.i	
Section (See Section)				
loss and/or expense				
calculation	39.2.4, 39.3, 52.2.3, 52.3.4			
Incurred by Employer (See expenditure and/or loss)				
not recoverable	3.8, 13.4, 28.5, 41.4			
proof of	39.2.5, 39.2.6			
recovery	53.2.3, 63.7.4			64-66
in relation to				
concurrency	41.3, 41.4			64
Contract Document	3.8			10
evidence	39.2, 39.3			
Issue Resolution (See Issue Resolution)				
late submittal	13.4			
Level of Effort	28.5			64
notice	39.1			
Overheads and Profit	28.5			39, 53, 64
Predicted Cost	53.2.3, 53.2.4			65
Preliminaries	28.5			39, 53, 64
progress	39.1.1			64
termination (See termination)				
value of Variation	24.1.5			
Activity duration			D5.c	30, 50, 52-53
making good				
Certificate	48.6			
in relation to				
employment of others	48.4.1			
expenditure and/or loss	48.5			
failure to repair	48.4			
faults	48.1			
Final Value	56.2			
inspection	48.2			
investigation	48.2			
list of defects	48.2			
period for making good	48.1			25
Post Completion Retention Period	48.1			22
release of retention	52.3			
repair	48.3			
Retention Bond	52.4			25
retention fund	52.1			25
Section (See Section)				
shrinkages	48.1			
Substantial Completion	48.1			
value	48.4.2			
Making Good Defects Certificate	48.6			
map				
provided by Employer				
reliance upon	10.5, 10.6			
materials				
ownership	15.11, 54.2.4			
in relation to				
Contract Administrator satisfaction	15.14			
fitness for purpose	15.12			
hazardous	5.10			

Subject	Conditions	Agreement	Appendices	User Notes
incorporation in Works	15.11.1			
Local Law	5.10.1			
ownership	15.11			
payment by Employer	15.11.2			
premature delivery	54.2.3, 57.2.2.6			
Progress Records			E6.a.xiii	32
provision	15.1			
quality	15.12			
sample	15.13			
Standards	5.10.2			
Working Schedule			D3.i.i	
medical staff	15.9			
medium density schedule Activity duration			D5.b	21, 30, 53
Method of Measurement			A10, B16	16
in relation to				
Event			F6	
method statement				
in relation to				
construction	13.8			
planning (See Working Schedule)				
Milestone				
meaning of			A10	
in relation to				
impact	33.1.3			
Working Schedule	33.1.3, 33.4.5, 38.2.6		D3.g, D3.p, D11.b	53
Model (See Building Information Modelling)				
modelled/subtractive/single simulation				
(See collapsed as-built analysis)				
modelled/additive/multiple base				
(See time impact analysis)				
monetary currency	2.3		B17	16
negligence				
in relation to				
damage to property	29.3.2			
injury	29.3.2			
performance of work	15.3.1			
non-compliant work				
duty to investigate	13.8, 15.7.3.2.1, 25.2			
notice				
in relation to				
accidents	15.10			
adjudication	66.4.2, 66.7, 66.10			
appointment of design coordination manager	11.3.1			
arbitration	66.11			
assignment	19.1			
before covering	16.7			
before transport	16.7			
completion of making good	48.3			
Completion Testing	16.6			
conflict with Contractor Design	22.3			
defects in Contract Documents	3.5			10
emergency work	15.7.2			
Employer default	63.1.6			
Event	36.2			
illegality	22.3			
impossibility	22.3			
insurance default	29.2			
intention to pay less	59.4.2			
loss and/or expense (See loss and/or expense)				
minutes	20.3			
payment	57, 58			
recruitment	15.6			
referral for Issue Resolution	65.1			
replacement of Authorised Representative	14.1			
subcontracting	19.2			
suspension of obligations	5.12, 59.3.3			
termination (See termination)				
test	16.6			
unavailability of Authorised Representative	65.3			
Valuer's intention to measure	24.3			

Subject	Conditions	Agreement	Appendices	User Notes
work ready for inspection	16.7			
Notice Date	57.1, 58.1, 59.2		A11	
Notice of Payment Due				
Contract Administrator	57			
Contractor	58			
meaning of			A11	
in relation to				
Activity not carried out	57.2.2.6, 54.2.1			
Activity not in compliance	57.2.2.6, 54.2.2			
amount due	57.2.2			
Current Value	57.1.1			
Employer expenditure	57.2.2.1, 57.2.2.2, 57.2.2.7			
final date for payment	59.1, 59.2		B22	26
Final Value	57.1.3			
incomplete work	57.2.2.3			
interest	60.1		B22	26
Liquidated Delay Damages (See Liquidated Delay Damages)	57.2.2.4			
pay less notice	59.3.2, 59.4.2			
payment by Contractor	57.3, 59.3			
payment not in full	59.3.3			
Penultimate Value	57.1.2			
Predicted Cost	57.2.2			
premature delivery	57.2.2.6, 54.2.3			
previous payments	57.2.2.8			
recovery as a debt	59.5			
retention fund	57.2.2.5			
suspension of obligations	59.3.3			
unfixed goods	57.2.2.6, 54.2.4			
objection to decision				
in relation to				
Completion Testing	16.10			76-78
construction method	13.7			76-78
Progress Records	32.6			76-78
quality of goods	16.10			76-78
quality of materials	16.10			76-78
quality of plant	16.10			76-78
quality of work	16.10			76-78
revised Working Schedule	34.7			76-78
submittal	9.7			76-78
Substantial Completion	47.2			76-78
test	16.10			76-78
Unforeseeable Conditions	7.3			76-78
updated Working Schedule	33.7			76-78
value of Activity	28.12			76-78
value of Level of Effort	28.12			76-78
Working Schedule	26.10			76-78
Substantial Completion	5.5			
occupation	18.1.2			
Official Dealing Rate			A11, B22	27
omission				
in relation to				
BIM Design Contribution (See Building Information Modelling)				
conduct of labour	15.3.2			
Contract Document	3.5			10
Contractor Design	10.8			10
Contractor obligation	22.1.3, 43.1.1			
Contractor Time Contingency	27.4, 44.1.1			
correction	3.7			10
damage to property	29.3.2			
Employer Cost Contingency	22.1.1, 53.2.5			
Employer Time Contingency	22.1.2, 27.3, 43.1.2, 45.1.1			
Expert Determination	65.8, 65.9			
injury	29.3.2			
instruction (See instruction)				
Local Law	3.5			10
Prime Cost Sum	22.1.1, 53.2.5			
priority of documents	3.7.1			10
Provisional Sum	22.1.1, 53.2.5			
value	24.1.3			
work by others	22.5.1			

Subject	Conditions	Agreement	Appendices	User Notes
open-up work Event	16.8, 16.9		F3	
order of priority of Contract Documents	3.3			10
Overheads and Profit				
identity of (See Contractor Pricing Document)				
meaning of	28.4, 28.5		A11	
in relation to				
Contractor Pricing Document	28.5			
Level of Effort	28.4.2			
loss and/or expense (See loss and/or expense)				
objection to distribution	28.12			
termination (See termination)				
Working Schedule	28.4.2			53, 64
ownership of goods	15.11, 54.2.4			
Partial Possession				
Certificate	51.2			
Date	51.2.1			
deemed non-occurrence	51.5			
deemed occurrence	51.1			
meaning of	51		A11	
Substantial Completion	51.3			
in relation to				
access to part for Employer	51.5			
Bill of Quantities	51.2.2			
Certificate	51.2			
completion of part	51.3			
completion of Works	51.3			
consent	51.1			
Current Value	51.2.3, 51.4			
defects	48			22
Drawing	51.2.2			
evidence of loss and/or expense	55.2			
exclusion of Contractor	51.1			
identity of	51.2.2			
insurances (See insurances)				
Liquidated Delay Damages (See Liquidated Delay Damages)				
Model (See Building Information Modelling)				
Penultimate Value	55.2			
possession by Employer	51.1			
Post-Completion Retention	52			22
revised Liquidated Delay Damages	51.4			
subsequent work	51.3			
Substantial Completion	51.1, 51.3			
use and occupation	51.1, 51.5			
value of part	51.1.3			
Variation of insurances	51.3, 51.5			
payment				
by Contractor	57.3, 59.4			
by Employer	59.3			
not made in full	59.3.3			
pay less notice	59.3.2, 59.4.2			
interest	60.1		B22	26
Penultimate Value				
meaning of	55		A11	
statement of	55.3			
in relation to				
Current Value	55.1			
late information	52.2			
Notice of Payment Due	57.1.2			
Partial Possession	55.2			
statement of	55.3			
Substantial Completion	52.2			
termination for Contractor Default	62.7			
termination for convenience	61.3			
termination for illegality	64.4			
termination for impossibility	64.4			
termination for prolonged delay	64.4			
Performance Bond (See Performance Security)				
Performance Security				
Identity of (See Special Conditions)				
meaning of	30		A11, A13, B20	
guarantor	30.3			

Subject	Conditions	Agreement	Appendices	User Notes
Permanent Plant				
meaning of	15.11, 16.7-16.9, 17.2		A11	
ownership	15.11, 54.2.4			
in relation to				
access to manufacturer	17.2.1			
access to supplier	17.2.1			
defects (See defects)	16.9			
failure to give notice	16.8			
inspection	16.7, 16.9, 17.2.2			
measurement	17.2.2			
non-compliance	16.9			
open-up	16.9			
ownership	15.11			
test	16.9, 17.2.2			
Working Schedule			D3.i.i	
permit				
duty to obtain	18.1.1, 18.1.2			
in relation to				
construction	18.1.1			
duties	18.1.1, 18.1.2			
fees	18.1.1, 8.1.2			
occupation	18.1.2			
taxes	18.1.1, 18.1.2			
personal injury	29.3.1			
planned				
Activity duration	26.6.4		D5, D6	
Activity productivity	26.6			
Activity value	26.6.5, 28			
Key Date	5.7		B18	
Level of Effort	28.4			
Activity resources	26.6.1		D3.f	
Planning Method Statement (See Working Schedule)				
plant				
Contractor (See Contractor Plant)				
Permanent (See Permanent Plant)				
in relation to				
Contract Administrator satisfaction	15.14			
fitness for purpose	15.12			
provision	15.1			
quality	15.12			
sample	15.13			
possession				
in relation to				
Event	5.4-5.6, 51		F11	
exclusion of Contractor	51.1			
insurances (See insurances)				
Partial Possession	51.1			
Section (See Section)				
Site	5.4			
sole possession	17.3			
Substantial Completion	47.4.1			
termination (See termination)				
Post Completion Retention Period				
meaning of	48, 52		A11	
in relation to defects (See defects)				
identity of	48, 52		B21	
Predicted Climatic Conditions				
meaning			A11	
Event		F22	32-34	
Predicted Cost				
calculation	53.2			
meaning of	53.2		A11	
in relation to				
Activity	53.2			
Current Value	54.1			
duties, fees and taxes	52.2.6			
Employer Cost Contingency	52.3.5			
entitlement to payment	53.2.1			
fluctuations	53.2.7			
Level of Effort	53.2, 53.2.3			
loss and/or expense (See loss and/or expense)	52.2.3, 52.3.4			

Subject	Conditions	Agreement	Appendices	User Notes
Notice of Payment Due	57.2.2			
Prime Cost Sum	52.3.5			
Provisional Sum	52.3.5			
taxes	52.2.6			
Variation	53.2.2			
work by others	53.2.1			
Working Schedule	28.7, 53.2.1			20
Preliminaries				
identity of (See Contractor Pricing Document)				
meaning of	28.4, 28.5		A12	
in relation to				
Contractor Pricing Document	28.5			
Level of Effort	28.4.2			
loss and/or expense (See loss and/or expense)				
objection to distribution	28.12			
termination (See termination)				
Working Schedule	28.4.2			53, 64
prices				
in relation to				
confidentiality	21.1, 21.5.3			38
fluctuations	53.2.7			
Variation	24.1.1.1, 24.1.1.3, 24.1.3, 24.1.4			
Working Schedule	28			66
Prime Cost Sum				
description (See Specification)				
identity of (See Specification)				
meaning of	53.2.5		A12	
in relation to				
Activity	27.2			
Contractor Pricing Document (See meaning of)				
Event	28, 39, 53.2.5		F2	
Predicted Cost	52.3.5			
profit	28.8			
Working Schedule	27.2		D3.b	
Principal Expert				
identity of	65.5		B22	27
meaning of	65.4, 65.11		A12	27, 76-78
in relation to				
accidental slip	65.8			
clerical mistake	65.8			
correction	65.8			
defects in Determination	65.8			
Determination	65.4, 65.7, 66.3, 66.4			76-78
error	65.8			
experts	65.5		G4	27-28
fees	65.10			
liability	65.9			
miscalculation	65.8			
misconduct	65.9			
mistake	65.8			
omission	65.8			
procedure	65.6		G3	76-78
reasons	65.7			
witness	65.11			76-78
procedure in Issue Resolution	65.6		G3	27, 76-78
production rate in Progress Records	32		E6.a	31, 56
productivity	34.2, 39.1, 40.1.3, 40.3			
actual	33.1			
planned	26.6.2, 27.2.1, 34.1.2			
progress				
in relation to				
acceleration	45.3			
concurrency	41.1, 41.2			
cost	41.3			
delay	44.1			
Due Date	45.1			
Early Warning	36.2			67
evidence (See Progress Records)				
float (See Float)				
improved progress	42.1, 43.1			

Subject	Conditions	Agreement	Appendices	User Notes
instructed acceleration	45			
instructed recovery	44			
loss and/or expense (See loss and/or expense)	39.1.1			
notice of delay	39.1			
records of (See Progress Records)				
recovery	44.3			
Time Contingency (See Time Contingency)				
voluntary recovery of delay	33.3, 34.4			
Working Schedule	33.2			20, 50, 56
Progress Meeting				
meaning of	20		A12	
in relation to				
acceptance of minutes	20.3			
attendance	20.1			
Contractor Design	10.13.2			
database of submittals	9.5, 10.13.2, 26.1, 32.3			
frequency	20.1			
meeting interval	20.1		B20	
minutes	20.3			
objections to minutes	20.3			
Progress Records	32.3			18
Submittal	9.5			
time and place	20.2			
Working Schedule	26.1			20, 21
Progress Records				
deemed accepted	32.5			
meaning of	32		A12	17, 19-20, 31-32, 49
in relation to				
Activity actual finish			E6.a.iv	
Activity actual start			E6.a.iii	
Activity description			E6.a.i	
Activity ID			E6.a.ii	
actual quantity of work done			E6.a.v	
actual value of work done			E6.a.vi	
audit	35.2.5			
category			E1	
change in Contractor Design			E5.b	
change in production			E6.b	
confidentiality	21.4			56
content	32.1		E4	
Contractor Design			E5.a	56-57
Contractor Design Activity Description			E5.a.i	
Contractor Design Activity ID			E5.a.ii	
Contractor Design actual finish			E5.a.vi	
Contractor Design actual quantity of work done			E5.a.x	
Contractor Design actual start			E5.a.v	
Contractor Design actual value of work done			E5.a.xi	
Contractor Design Contributor			E5.a.viii	
Contractor Design delayed start cause			E5.a.xii	
Contractor Design labour identity			E5.a.ix	
Contractor Design Level of Development			E5.a.iv	
Contractor Design speciality			E5.a.vii	
Contractor Design Stage			E5.a.iii	
Contractor Design suspension cause			E5.a.xiii	
Contractor Plant identity			E6.a.xii	
default specification			E	
delayed start cause			E6.a.vii	
Design Contributor			E5.a.vii, E5.b.ix	
Event			E6.f	
Event Activity coding			E5.b.ii, E6.b.ii	
Event Activity Contractor Plant data			E6.b.xiii	
Event Activity description			E5.b.i, E6.b.i, E6.f.i	
Event Activity Design Contributor			E5.b.ix	
Event Activity Design Level of Development			E5.b.v	
Event Activity Design speciality			E5.b.viii	
Event Activity Design Stage			E5.b.v	
Event Activity finish			E6.b.vi	
Event Activity ID			E5.b.ii, E6.b.ii, E6.f.ii	

Subject	Conditions	Agreement	Appendices	User Notes
Event Activity labour data			E5.b.x, E6.b.xii	
Event Activity materials			E6.b.xiv	
Event Activity quantity of work done			E5.b.xi, E6.b.vii	
Event Activity start			E6.b.v	
Event Activity Subcontractor identity			E6.b.x	
Event Activity supplier identity			E6.b.xi	
Event Activity suspension			E6.b.ix, E6.f.iv	
Event Activity value of work done			E5.b.xii, E6.b.viii	
Event cause			E5.b.iv, E6.b.iv, E6.f.iii	
Event design Activity finish			E5.b.vii	
Event design Activity start			E5.b.vi	
Event identity			E5.b.iii, E6.b.iii, E6.f.v	
interval for publication	32.2		B20	
labour identity			E6.a.xi	
maintenance	32.1			
material delivery			E6.a.xiii	
non-compliant work	3.2.2, 13.8, 15.7, 25.2, 26.11			
production			E6.a	
publication	32.2, 32.6			17
quality control			E6.e	45
records category			E1	31
rejection	32.6			76-78
request for supply			E6.c	32
software			E2	31
status interval			B20	17
Subcontractor identity			E6.a.ix	
submittal archive	32.3		E7	32
supplier identity			E6.a.x	
supply of information			E6.d	32
suspension cause			E6.a.viii	31
update of Working Schedule	33.1			19, 49
use of by others	21.4, 57			
validation	32.4, 35			21
Working Schedule	33.1		E3	19-20, 50, 56
project specific risk Event			F24-F34	
Project Time Manager				
duty to deal fairly	5.2			
duty to maintain				
database of Progress Record submittals	32.3			
database of Working Schedule submittals	26.1			
duty to remain independent	5.2			
identity of		4		
meaning of	5.2		A12	
in relation to				
Contractor Time Contingency	44.1.1			
consultation with Auditor	35.1			
consultation with Contract Administrator	20.2			
consultation with Contractor	44.1, 45.1			
consultation with Valuer	28			
database of submittals	26.1, 32.3			
Employer Time Contingency	27.3			
fair dealing	5.2			
independence	5.2			
Listed Persons				43
Progress Records	32.4			43
submittal conditional acceptance	9.1, 9.2, 9.3, 26.8.2, 28.10.7, 32.4.2, 33.5.2, 34.5.2			
submittal conditional approval (See conditional acceptance)				
submittal deemed approval (See deemed acceptance)				
submittal rejection	9.2, 26.8.1, 28.10.6, 32.4.1, 33.5.1, 34.5.1			
Working Schedule	26.8			44, 47-49, 52
prolongation				
calculation				
contemporaneous	39.1.2, 39.2.4.1,			

Subject	Conditions	Agreement	Appendices	User Notes
estimate	53.2.3			
in relation to	40.3			
evidence	39.2, 39.3			
notice	39.1.2, 39.2.4.1			
retrospective calculation	33.4, 39.3			62
value	24.1.5, 28.5			
property in goods	15.11, 54.2.4			
protocol				
Building Information Modelling	11.1.4, 11.3, 11.4			19, 30, 35, 45, 71
Delay and Disruption				56, 60
File Transfer	2.4.7.2, 4.4, 5.15, 10.13.2, 11.3.2, 26.1, 32.3, 65.2			45,47
Provisional Sum				
description (See Specification)				
identity of (See Specification)				
meaning of	53.2.5		A12	
value (See Specification)				
in relation to				
Activity	27.2			
Event	28, 39, 53.2.5		F2	
Predicted Cost	52.3.5			
profit	28.8			
Working Schedule	27.2, 28.1		D3.b	
publish				
as-built Contractor Design	10.14.2			47-49
as-built Working Schedule	33.4, 33.7			47-49
construction method	13.2, 13.3, 13.7			47-49
Contractor Design	10.12			47-49
Design Stage	10.12			47-49
document	2.4.7			47-49
impacted Working Schedule	38.4.3, 38.6			47-49
meaning of	2.4.7			47-49
Progress Records	32.2, 32.6			19, 47-50
revised Working Schedule	34.3, 34.7, 35.5, 37.3, 43.2, 44.2, 45.2, 46.1			21, 47-50
submittal	2.4.7			47-50
updated Working Schedule	33.1, 33.2, 33.4, 33.7			20, 47-50
Working Schedule	26.5, 26.6, 26.10, 28.12			47-50
in relation to				
failure to publish	25.2			47-49
impact	38.4.3, 38.6			47-49
method	2.4.7			47-49
notice	25.1			47-49
quality assurance audit				
status interval	35.2		B21	
quality control				
in relation to				
Progress Records	35			31, 45
standard of work	14, 15, 16		E.6.e	
Working Schedule	35			21 , 45, 52
rates				
in relation to				
confidentiality	21.1, 21.5.2			
fair valuation	24.1.4			
fluctuations	53.2.7			
Liquidated Delay Damages (See Liquidated Delay Damages)	50.3			
omission	24.1.3			
Variation	24.1.1.1, 24.1.1.3			
wages	15.5			
records				
in relation to				
confidentiality	21.1			
loss and/or expense (See loss and/or expense)				
progress (See Progress Records)				
value (See valuation)				
recovery				
instructed	44.1			
change of resources	44.1.3			

Subject	Conditions	Agreement	Appendices	User Notes
consultation with Project Time Manager	44.1			58
failure to comply	46.2			22, 59
float	44.1.4, 27.5			
not acceleration	44.3			57-58
objection to instruction	46.1			76-78
rescheduling	44.1.2			
time contingency	44.1.1			
voluntary	33.3, 34.4			57
in relation to				
default	46.2			22, 59
practicality	44.2			58
Reference Design				
meaning of	10.4, 10.5		A12	19
status	10.4		B17	19
Contractor Design	10.4, 10.5			19
rejection				
Unforeseeable Conditions	7.3			
Completion Testing	16.10			
goods	16.10			
materials	16.10			
plant	16.10			
test	16.10			
work	16.10			
rejection of submittal				
construction method statement	13.7			
Progress Records	32.6			
revised Working Schedule	34.5.1, 34.7			
submittal	9.2, 9.7			
updated Working Schedule	33.5.1, 33.7			
value of Activity	28.12			
value of Level of Effort	28.12			
Working Schedule	26.8.1, 26.10			
Relevant Completion Date				
meaning of			A12	
in relation to				
collapsed as-built analysis	38.7			
early completion	40.4.1.1			
extension of time	40.1.5, 40.2.1, 40.2.2			
failure to complete	49.1			
Liquidated Delay Damages	50.1			
modelled/subtractive/single simulation	38.7			
retrospective extension of time	40.4.1.2			62
Relevant Date for Completion				
meaning of			A12	
in relation to				
concurrency	41.2			
consequential loss	46.2			
extension of time	40.1.5			
removal				
in relation to				
defective goods	16.9.2			
defective materials	16.9.2			
defective Permanent Plant	16.9.2			
defective work	16.9.2			
resources	15.6, 16.1, 34.2, 39.1,			
	40.1.3, 44.1.3			
as-built	13.8, 26.11, 32.4, 33.1.1.2,		D3.f, E5, E6	51, 56-57, 60
	33.1.2.2, 33.4.3,			
planned	26.6.1, 28.8, 34.1.1, 38.2.3		D3.f	21, 49, 51-53, 57
in relation to				
Activity	26.6.1, 33.1.1.2, 33.1.2.2,			36, 53
	33.4.3, 34.1.1			
change	44.1.3			56, 59
disruption	38.3			63
failure to publish	25			48
logic				21
publication	2.4.7			47
test	16.1			73
Variation	38.2.3			60-61
response to request Event	8.4		F12	
Retention Bond				
identity of	52.4		B22	

Subject	Conditions	Agreement	Appendices	User Notes
meaning of	52.4, 52.5		A12	25
unenforceability	52.5			26
in relation to				
expiry of period	52.5			
form	52.4			
provision	52.4			
retention fund	52.4, 52.5			25
Special Conditions	52.4			13
retention fund				
identity of	52.1		B22	
meaning of	52			25
release of retention	52.2, 52.3			
in relation to				
bank accounts	52.1			
Certificate of Making Good Defects	52.1			
expiry of Retention Bond	52.5			
Notice of Payment Due	52.2, 52.3, 57.2.2.5			
Retention Bond	52.4			25
Substantial Completion	52.2			
trust funds	52.1			25
unenforceable Retention Bond	52.5			25
value	52.1 B22			25
retrospective calculation				
compensation	33.4, 39.3			62
extension of time	38.7			62
revised Working Schedule				
deemed accepted	34.6			76-78
publication of	34.3, 34.7, 35.5, 37.3, 43.2, 44.2, 45.2, 46.1			21, 51
rejection of submittal	34.7			76-78
revision interval	34.1		B20	21
risk management				
contemporaneous	36, 37, 38, 39, 42, 43, 44, 45			57-67
meeting	37.1.2			67
register	37.1.1			67
in relation to				
collaboration	36.1, 36.2			67
instruction (See instruction)				
Risk Register	37.1.1			
meaning of	37		A12	
updated	37.1.1			
in relation to				
content	37			
revised	37.2			
rules of adjudication (See adjudication)				
rules of arbitration (See arbitration)				
Safety Manager				
appointment	15.10			
sample				
approval	8.1.1, 15.13			
in relation to				
Working Schedule	9.1		D3.i.i	
schedule density	26.6		D5, D7	21, 30, 37, 50-53
Scheme for Construction Contracts				
meaning of			A12	79
search for defective work Event	16.9		F3	
Section				
description (See Special Conditions)				
identity of	5.6		B21, D8	18
meaning of	5.6		A13	18
in relation to				
Access	5.6.3, 5.6.4			18
actual delay	33.2, 33.3			
avoidance of delay	27.3, 44.1, 44.1.4, 45.1			57-67
Bill of Quantities				18, 30
early completion	42.1, 43.1, 44.1, 44.3, 45.1			57-59
findings (See findings)				
Liquidated Delay Damages (See Liquidated Delay Damages)				
making good	48.2.1			

Subject	Conditions	Agreement	Appendices	User Notes
possession	5.6.3			18
predicted delay	36.2, 39.1.2,			
Substantial Completion	5.6.4, 33.1.3, 33.4.5		B21	18
Unforeseeable Conditions	7.1			
value	5.6.2		B21	18
Working Schedule			D11.c	30
insurances (See insurances)				
Partial Possession	51.5			
Sectional Access Date (See Section)				
Sectional Completion Date (See Section)				
Sectional Value (See Section)				
sequence				
in relation to				
Activity	D3			12, 18, 48, 61, 73
Contractor risk event	D3.l			12, 18, 48, 61, 74
Event	38.1.6, 38.2, 38.4.1, 38.4.3, 40.1.3		D3.k	
shrinkage (See defects)				
Site				
identity of	17	2		
meaning of	17		A13	
in relation to				
access	5.4, 5.5			17-18
access for others	17.2			
accidents	15.10			
commencement	5.5, 5.6.4			
condition of access	17.1			
Employer information	10.5, 10.6			
findings (See findings)				
medical facilities	15.9			
possession by Contractor	5.4, 5.5, 17.2			17-18
premature delivery	54.2.3			
right of way to	6.1			
termination (See termination)				
transport to	17.1			
Welfare Facilities	15.8			
work off Site	5.3, 38.2.1			
Working Hours	15.7, 17.3			9, 13
software				
in relation to				
Progress Records			E2	31
Working Schedule			D1	30, 52
Special Conditions				
identity of	3.3.2	5		
meaning of	3.3.2		A13	
in relation to				
access	5.5			12
Advance Payment Bond	30.2			
Building Information Modelling	11.1.2, 11.1.3			
Business Day	15.7		A4	9, 13
Collateral Warranty	31.1			
Connected Contract	5.8			
Contract Document		5		
Employer information	10.5			
Holding Company Guarantee	30.1.1			
insurances (See insurances)				
Key Dates	5.7			
nominated subcontracts				42
priority of Contract Documents	3.3.2			10
Performance Bond	30.1.2, 52.4			
Section (See Section)				
submittal	9.2.5			
Working Hours	15.7		A15	13
Specification				
identity of		5		34-35
meaning of	3.3.7		A13	34-35
in relation to				
approval of Contractor Plant	16.5			35
Building Information Modelling	11		C	34-35
Business Day	15.7			9,13
Completion Testing	16.2			35
Contract Document	3.3.7	5		34

Subject	Conditions	Agreement	Appendices	User Notes
Contractor Design	10			34
Employer Cost Contingency	22.1.1, 27.2		A9	35
Employer Time Contingency	22.1.2, 27.1, 27.2		A9	35
inspection	16.7			35
Prime Cost Sum	22.1.1, 27.2		A12	35
priority of Contract Documents	3.3.7			10
Progress Records	32		E	31
Provisional Sum	22.1.1, 27.2		A12	35
sample	15.13			34-35
standard of goods	15.12			34-35
standard of materials	15.12			34-35
standard of plant	15.12			34-35
standard of work	15.12			34-35
subcontracting	19.2, 19.3, 19.5			35
test	16.2			35
Welfare Facilities	15.8		A15	35
Working Schedule	26		D	30
Standard Form of Subcontract	19.5			42
Standards				
identity of (See Specification)				
meaning of	5.10.2		A13	
duty to comply with	10.1.2, 10.7.2			34-35
status of Principal Expert				
Issue Resolution			G7	
Statutory Authority				
meaning of			A13	
in relation to				
Event			F16	
Working Schedule			D3.C.iv	
Statutory Undertaker				
meaning of			A13	
in relation to				
Event			F16	
Working Schedule			D3.C.iv	
strike Event				
Subcontract				
listed				
(See Specification)				
nominated				
(See Special Conditions)				
standard form	19.5			42
in relation to				
approval of Subcontractor	19.2			42
responsibility	19.4			
Subcontractor				
identity of	19.2, 19.3		D3.e.i, E6.a.ix	42
meaning of	19.2, 19.3		A13	42
submittals				
publication of	2.4.7, 10.12, 10.14.2, 13.2, 13.3, 26.4, 26.5, 32.2, 33.1, 33.4, 34.3, 35.5, 38.4.3, 38.6, 43.2, 44.2, 45.2, 46.1			47-49
failure to publish	25			
rejection of (See rejection of Submittal)	9.7			76-78
conditional acceptance (See conditional acceptance)				
sub-section				
identity of			D8	
in Working Schedule			D11.d	30
Substantial Completion				
Certificate	47.3			
confidentiality	21.7.2.2			
Date	47.1, 47.3		A13, B17	17
meaning of	47		A13	
objection	47.2			
in relation to				
achievement	42.1, 43.1, 44.1, 45.1			56-59
actual delay	33.2, 33.3			59-66

Subject	Conditions	Agreement	Appendices	User Notes
avoidance of delay	27.3, 44.1, 44.1.4, 45.1			67, 47-50, 54, 56-67
Certificate	47.3			
Contract Administrator opinion	47.1			
defective work	47.5			
failure to achieve	49			59-66
incomplete work	47.5			
instructed acceleration	45.3			58
instructed recovery	44.3			57
insurances (See insurances)				
Issue Resolution (See Issue Resolution)				
Liquidated Delay Damages (See Liquidated Delay Damages)	47.4.4			
notice of intention to issue	47.1			
objection to decision	47.2			76-78
obligation to complete	5.5			
Partial Possession (See Partial Possession)				
possession by Employer	47.4.1			
Post-Completion Retention Period	22, 47.4.3			22
predicted delay	36.2, 39.1.2			67, 47-50, 54, 56-67
Section (See Section)				
supplier				
in Progress Records			E6.a.x	32, 56
in Working Schedule			D3.e.ii	31, 52-53
Supply of information in Progress Records			E6.d	32, 56
in Working Schedule			D3.i, D3.j, D3.n	31, 52-53
suspension				
instructed	5.14, 13.8, 15.7.2.1, 15.10, 22.1.3, 26.11			60-61, 68
prolonged (See termination)				
voluntary	5.12, 59.3.3			9, 67, 68
in relation to				
ability to pay for work	5.12			67
accident	15.10			
Business Day	15.7.2.1			9
construction method	13.8			
disruption	38.3, 39.1.1, 40.1.4			60, 63-66
Event	38.3		F14	57-67
extension of time	38.4, 40.1.4			59-61
failure to pay in full	59.3.3			
financing work	5.14			
findings (See findings)				
impact	38.3, 39.1.2, 40.1.4			60
instructions	22.1.3			
loss and/or expense (See loss and/or expense)	39.1			
Progress Records			E6.a.viii	31, 56
prolongation	38.3, 39.1.2, 40.1.4			60, 64
Working Hours	15.7.2.1			9, 13
Working Schedule	38.3, 39.1			60
taxes				
in relation to				
construction	18.1.1			
development of land	18.1.2			
payment by Contractor	18.1.1, 18.1.2			
payment by Employer	53.2.6			
Predicted Cost	52.2.6			
recovery of taxes paid	53.2.6			
Temporary Work				
meaning of	12		A13	
remaining on termination	61.3.2, 62.6			
removal on termination	61.2, 61.3.1, 63.6, 63.7.2, 64.3			
in relation to				
construction method	13.8			
Event	38.2.2			
maintenance	12.1			
responsibility	12.1			
suspension of obligations	15.7.3.1, 15.10, 26.11			
value	61.3.2, 62.7, 63.7.3, 64.4			

Subject	Conditions	Agreement	Appendices	User Notes
Working Schedule	26.2, 26.3.4		D11.i	
Works	12		A15	
termination				
in relation to				
confidentiality	21.7.2.1			
Contractor default	62			73-75
convenience	61			73-74
Employer default	63			73-75
excessive suspension of work	64			73,75
expiry of notice	61.2, 62.2, 62.4, 63.2, 63.4, 64.2			
illegality	64			73,75
impossibility	64			73,75
repatriation	15.4			
expiry of notice	61.2, 62.2, 62.4, 63.2, 63.4, 64.2			
Termination Date	21.7.2.1, 61.1.2, 62.2.2, 63.2, 64.2		A14	73-75
termination for Contractor default	62			73-75
in relation to				
Advance Payment Bond	30.2, 62.1.3			
appointment of receiver	62.1.8			
assignment	62.1.2			
bankruptcy	62.1.8			
Collateral Warranty	31, 62.1.4			
compensation	62.8			
completion by others	62.7			
Contract Administrator instructions	62.1.1			
Contractor Plant	62.7			
corruption	62.1.6.2			
creditor arrangement	62.1.8			
damages	62.8			
date of default	62.1.10			
excessive delay	62.1.7		B21	25
expenditure and/or loss	62.7			
health and safety	62.1.6.1			
Holding Company Guarantee	30.1.1, 62.1.3			
insolvency	62.1.8			
liquidation	62.1.8			
Local Law	62.1.5, 62.1.6			
management	62.1.8			
notice	62.1, 62.2, 62.4, 62.5			
Notice of Payment Due	62.9			
Penultimate Value	62.7			
Performance Bond	30.1.2, 62.1.3			
remedy	62.1.11, 62.2, 62.3			
repetition of default	62.5			
Retention Bond	52.4, 62.1.3			
security of Site	62.6			
subcontracting	62.1.2			
Substantial Completion	62.1			
Temporary Work	62.7			
Termination Date	62.2, 62.4, 62.5			
vacation of Site	62.6			
Welfare Facilities	62.7			
termination for convenience	61			73-74
in relation to				
compensation	61.7, 61.8			
continuance of Works	61.6, 61.7			
Contractor costs	61.3.3			
Contractor Plant	61.2, 61.3.1			
damages	61.4, 61.8			
excessive delay	61			25
loss and/or expense	61.4			
making good	61.6.1			
notice	61.1			
Notice of Payment Due	61.5			
Overheads and Profit	61.4, 61.7			
Penultimate Value	61.3, 61.5			
Preliminaries	61.4			
safety	61.2, 61.6.2, 61.6.3			

Subject	Conditions	Agreement	Appendices	User Notes
Temporary Work	61.2, 61.3.1			
Termination Date	61.1.2			
vacation of Site	61.2			
Welfare Facilities	61.2, 61.3.1			
termination for Employer default	63			73-74
in relation to				
appointment of receiver	63.1.5			
assignment	63.1.1			
bankruptcy	63.1.5			
compensation	63.8			
Contractor Plant	63.6, 63.7.2, 63.7.3			
corruption	63.1.4.2			
creditor arrangement	63.1.5			
damages	63.8			
date of default	63.1.7			
goods remaining	63.6, 64.3			
health and safety	63.1.4.1			
insolvency	63.1.5			
interference in Certificate	63.1.3			
liquidation	63.1.5			
Local Law	63.1.4.1, 63.1.4.2			
loss and/or expense	63.7.4			
materials	63.6			
notice	63.1, 63.4, 63.5			
Notice of Payment Due	63.7			
Overheads and Profit	63.7.1			
payment by Employer	63.1.2			
remedy	63.1.8, 63.2, 63.3, 63.6			
repetition of default	63.5			
security of Site	63.6			
Substantial Completion	63.1			
Temporary Work	63.6, 63.7.2, 63.7.3			
Termination Date	63.2, 63.4, 63.5			
vacation of Site	63.6			
Welfare Facilities	63.6, 63.7.2, 63.7.3			
termination for illegality	64			73, 75
in relation to				
compensation	64.5			
Contractor Plant	64.4			
damages	64.5			
goods remaining	64.3			
illegality	64.1.1, 64.2			
materials	64.3			
notice	64.1			
Penultimate Value	64.4			
safety	64.3			
Substantial Completion	64.1			
Temporary Work	64.4			
Termination Date	64.2			
vacation of Site	64.3			
Welfare Facilities	64.4			
termination for impossibility	64			73, 75
in relation to				
compensation	64.5			
Contractor Plant	64.4			
damages	64.5			
impossibility	64.1.1, 64.2			
notice	64.1			
Penultimate Value	64.4			
safety	64.3			
Substantial Completion	64.1			
Temporary Work	64.4			
Termination Date	64.2			
vacation of Site	64.3			
Welfare Facilities	64.4			
termination for suspension	64			73, 75
in relation to				
compensation	64.5			
Contractor Plant	64.4			
damages	64.5			
goods remaining	64.3			

Subject	Conditions	Agreement	Appendices	User Notes
materials	64.3			
notice	64.1			
Penultimate Value	64.4			
prolonged delay	64.1.2			
safety	64.3			
Substantial Completion	64.1			
suspension period	64.1.2, 64.2			
Temporary Work	64.4			
Termination Date	64.2			
vacation of Site	64.3			
Welfare Facilities	64.4			
test				
in relation to				
access	17.2.2			15, 73
attendance	16.2			15, 73
data	16.3			35
endorsement of certificate	16.5			
facilities	16.1			
notice	16.6			35
open-up	16.9			
report	16.4			35
re-testing	16.8, 16.9			
sequence			D3.m	35, 72-73
uncovering	16.8			
witness	16.3			15, 73
Working Schedule			D3.m	35, 72-73
Event	16.9		F10	
Time Contingency				
Contractor (See Contractor Time Contingency)				
Employer (See Employer Time Contingency)				
in relation to float (See Float)				
time impact analysis	38.2, 38.3, 38.4			59-63
Time Model (See Working Schedule)				
Total Float				
meaning of	27.5		A14	54
trade				
in Working Schedule			D11.h	
Unforeseeable Conditions				
meaning of	7		A14	
in relation to				
duty to investigate	7.2			
Event	7.2.1		F20	
updated Working Schedule				
deemed accepted	33.6			76-78
publication of	33.2, 33.3, 33.7			47-50
in relation to				
Activity completed	33.1.2			
Activity started	33.1.1			
relevance of Progress Records	33.1			50, 57
update interval	33.1		B20	20-21
utility company				
in Working Schedule			D3.c.iii	
vacate the Site	61.2, 62.6, 63.6, 64.3			
valuable articles (See findings)				
valuation				
in relation to				
additional work	10.1			
agreement for time of	24.1.1			65
approximate quantities	24.2			
communication	24.1.2			
fair rates and prices	24.7			
measurement agreement	24.1.3			
measurement attendance	24.6			
measurement notice	24.5			
measurement objection	24.3			76-78
omission	24.1.4			
substituted work	24.3, 24.4			
timing	24.1.1			
updated Working Schedule	24.2			
value engineering	33, 53, 54, 55, 56			20
value of Activity				
actual	33.1.1.4, 33.1.2.3,			

Subject	Conditions	Agreement	Appendices	User Notes
	33.4.4			
calculation	28.9			
conditional acceptance	28.12			
deemed accepted	28.11			76-78
error	28.10			
estimate	38.2.4, 57.2.2			
in Working Schedule	28		D3.g	38, 53
omission	28.8			
planned	26.6.5, 28.1, 28.2, 28.3, 28.7, 54.2.1			
rejection of submittal	28.12			76-78
value of Level of Effort				
actual	33.1.4, 33.4.6, 38.2.4, 39.2.4, 54.2.2			
calculation	28.9			
conditional acceptance	28.12			
deemed accepted	28.11			76-78
error	28.10			
estimate	38.2.6, 53.2.3			
planned	28.4, 28.7, 34.1.5			
rejection of submittal	28.12			76-78
in relation to				
omission	28.5			
in Working Schedule	28.4, 28.5		D3.g	38, 40, 53
value of Milestone				
in Working Schedule	28		D3.g	38, 53
value of Variation				
estimate	24.1.4			
Valuer				
duty to deal fairly	5.2			44
duty to remain independent	5.2			44
identity of	5.2.4			
meaning of	5.2		A14	44
in relation to				
attribution of Level of Effort	28.10			
compliance	28.10			
conditional acceptance	28.10			
consultation with Project Time Manager	28			
fair dealing	5.2			
independence	5.2			
measurement	24.3, 24.4			
rejection of Activity value	28.10			
rejection of attributed value	28.10			
rejection of Level of Effort	28.10			
Working Schedule	28			44
Variation				
meaning of	23		A14	
value (See Valuation)	24.1.1			
in relation to				
Contract Document	3.8			10
estimated effect	23.2, 23.3			
Event	38.2		F1	
instruction (See instruction)				
insurances (See insurances)				
request	8.2			
value engineering	10.1			
Welfare Facilities				
meaning of	15.8		A15	
provision of	15.8			
windows method	38.5.2			61
work				
conditional acceptance	16.10			
construction method	13.8			
quality	15.12			
rejection	16.10			
in relation to				
commencement	5.5, 5.6.4			
Contract Administrator satisfaction	15.14			
fitness for purpose	15.12			
quality	5.5			
sample	15.13			

Subject	Conditions	Agreement	Appendices	User Notes
work breakdown structure				
in relation to				
Working Schedule			D7	56
work wrongfully carried out	15.7.2.2, 25.2			
Working Hours				
meaning of	15.7		A15	9,13
in relation to				
Contractor Pricing Document	15.7			9, 38
emergency work	15.7.2			
exception	15.7			9,13
Special Conditions	15.7			13
Variation	15.7.1			
Working Schedule	26.4, 26.5, 26.10, 28.12			49-50
Activity value	28.8, 28.9			38-40
deemed accepted	26.10			76-78
Draft	26.4, 26.5, 26.10, 28.12			
identity of				
revision interval	34.1		B20	21
update interval	33.1		B20	20
impacted	38.4.3, 38.6			59-63
not to				
be unethical or fraudulent	26.3.6		D2	30, 47-56
breach Local Law	26.3.1		D2	30, 47-56
cause hazard	26.3.3, 26.3.4		D2	30, 47-56
breach Contract	26.3.2		D2	30, 47-56
facilitate delay or disruption	26.3.5		D2	30, 47-56
meaning of	26		A15	47-50
publication (See publish)				
in relation to				
Activity data field			D10, D11	56
Activity ID			D11	
Activity value	26.6.5, 33.1.1.4, 33.1.2.3, 33.4.4		D3.g	38-40, 49-50, 65
advance mobilisation cost	28.1			
advance payment	28.6			
audit	35			8, 45, 52
Building Information Modelling			D9	72
CIOB Guide	26.2		D2	8, 45, 52, 59
compliance	28.10.5			
conditional acceptance	26.10			
confidentiality	21.5.3			44-45
conformity with work	26.11			
Contractor risk event	28.8		D3.l, D11.k	
Contractor Time Contingency	27.4		D3.d	54-56
database of submittals	26.1			30
default specification	26		D	30-31
Design Activities	26.4		D4	30-31, 47, 49-50
Design Level of Development			D3.i.i, D4.v-vii	12, 29-30, 34
Design Stage			D3.i.i, D4.i-iv	12, 29-30, 34
Drawing	8.4		D3.i.ii	
Employer contract			D3.c.i, D3.c.ii, D3.i.iv	
Employer Cost Contingency	27.2		D3.b	40
Employer supply	8.4		D3.i.ii	18, 34, 68-69
Employer Time Contingency	27.1, 27.2, 27.3		D3.b	54-57
failure to allocate value	28.10.4			40
failure to attribute Level of Effort	28.10.2			40
failure to attribute value	28.10.1			40
failure to calculate value	28.10.3			40
high density	26.6, 28.3			21, 30
impacted	38			59-63
information in support of	26.7			
Key Dates	5.7		D3.m,n,o	12,18, 68
Level of Effort	28.4		D3.g, h	38, 40, 53, 56, 64
licensing			D4	
Logical Date	5.6.3, 8.3, 8.4.2, 8.4.4, 9.1, 22.4, 28.6		D3.j.	12, 18, 48, 61, 73
low density	28.2		D5	30, 50, 52-53
materials			D3.i.i	
medium density	28.2		D5	21, 30, 53

Subject	Conditions	Agreement	Appendices	User Notes
Milestone			D3.g, p	18, 31, 53, 56
objection to decision	26.10, 28.12, 33.7, 34.7			76-78
Overheads and Profit	28.4.2, 28.5			39, 53, 64
planned resources	26.6.1 D3.f			21, 30
Predicted Cost	53.2			20, 51, 55, 63, 65-66
Preliminaries	28.1, 28.4.1, 28.5			39-40, 53, 64
Prime Cost Sum			D3.b	35, 40, 54
Provisional Sum			D3.b	35, 40, 54
revised	34			21, 51-52
schedule density	26.6, 28.2, 28.3		D5	21, 30, 50, 52-53
software			D1	30, 52
Standards	26.2, 26.3			30
supply of goods	8.4		D3.i.i	
supply of information	8.4		D3.i.ii	
supply of instructions	8.4		D3.i.ii	
supply of Permanent Plant			D3.i.i	34-35
supply of sample	8.1.1, 8.4		D3.i.i	
work by Statutory Authority			D3.C.iv	
work by Statutory Undertaker			D3.C.iv	
submittals archive	26.1		D12	30
updated	33			20, 47-50, 57
work by utility company			D3.c.iii	
validation	26.8, 35			21
value of Activity	26.6.5, 28.1, 28.2, 28.3		D3.g	38-40, 49-50, 65
value of Level of Effort	28.4, 28.5		D3.g	38, 40, 53, 56, 64
value of Milestone	28.7		D3.g	18, 31, 53, 56
Work breakdown structure			D7	56
Works				
description	3.3			
meaning of	3.3		A15	
identity of	3.3	2		
zone				
identity of			D8	30-31
in Working Schedule			D11.f	30-31



Englemere
Kings Ride
Ascot
Berkshire
SL5 7TB

T: + 44 (0) 1344 630 700
F: + 44 (0) 1344 630 777
W: www.ciob.org.uk

Other standard form documents for use with CPC 2013
can be purchased directly from ciobstore.com

E: ciobstore@ciob.org.uk
W: www.ciobstore.com

Other CIOB Contracts available from ciobstore.com include:

Facilities Management Contract
Mini Form of Contract (General Use)
Mini Form of Contract (HIA)
Small Works Contract